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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup 
Program for an installation.  The plan identifies environmental cleanup requirements at 
each site or area of concern, and proposes a comprehensive, installation-wide approach, 
with associated costs and schedules, to conduct investigations and necessary remedial 
actions. 
 
In an effort to coordinate planning information between the restoration manager, US Army 
Environmental Center (USAEC), Dugway Proving Ground, executing agencies, and 
regulatory agencies, an IAP was completed.  The IAP is used to track requirements, 
schedules, and tentative budgets for all major Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change. 
 
The following agencies contributed to the formulation and completion of this Installation 
Action Plan at the IAP Workshop held on 7-8 February 2006: 

CALIBRE for USAEC 
Dugway Proving Ground  
Engineering & Environment, Inc. for USAEC 
Parsons, Inc. 
Shaw Engineering 
TechLaw 
UDEQ 
US Army Corps of Engineers 
 
 
 

Statement of Purpose
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~  approximate 
AAF  Army Air Field 
ABP  Agent Breakdown Product 
(US)AEC (United States) Army Environmental Center (formerly called USATHAMA) 
AEDB-R Army Environmental Database - Restoration 
AFB  Air Force Base 
AST  Aboveground Storage Tank 
ATC  Avery Technical Center 
ATEC  (United States) Army Test and Evaluation Command 
BNA  Base Neutral Acid Extratible 
BG  biological warfare simulant 
Bldg  Building 
BTEX  Benzene, Toluene, Ethylbenzene, and Xylene 
BZ  type of chemical agent munition 
CAP  Corrective Action Plan 
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act 
  (1980) 
CG  type of chemical agent munition 
CK  type of chemical agent munition 
CMI(C) Corrective Measures Implementation (Construction) 
CMI(O) Corrective Measures Implementation (Operations) 
CMS  Corrective Measure Study 
COC  Contaminants of Concern 
CONEX brand name of shipping container 
CS  type of chemical agent munition 
CTC  Cost-to-Complete 
CWA  Chemical Warfare Agent 
cy  cubic yards 
DA  Department of Army 
DD  Decision Document 
DECON Decontamination 
DERP  Defense Environmental Restoration Program (now called ER,A) 
DIMP  Diisoproplymethylphosphonate 
DPG  Dugway Proving Grounds 
DRMO Defense Reutilization Management Office 
DSHW (UDEQ) Division of Solid and Hazardous Waste 
DTC  Development or Ditto Test Command or Defense Test Chamber 
EI  Environmental Indicator 
EOD  Explosive Ordnance Division 
EPA  (United States) Environmental Protection Agency 
ER,A  Environmental Restoration, Army (formerly called DERP) 
FFA  Federal Facility Agreement 
FS  Feasibility Study 
ft  foot or feet 
ft2  square feet 
FUDS  Formerly Used Defense Sites 
FY  Fiscal Year 
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gal  gallon 
gpd  gallons per day 
GA  type of chemical agent munition 
GB  Sarin - type of chemical agent munition 
GD  type of chemical agent munition 
GMA  Groundwater Management Area 
GPS  Global Positioning System 
Grassy Mountain Facility - Local TSDF for majority of hazardous waste disposal  
  operations 
GW  Groundwater 
H  munition with mustard (chemical agent) 
HC  type of smoke round 
HD  mustard - type of chemical agent munition 
HE  type of chemical agent munition 
HDPE  High Density Polyethylene 
HL  type of chemical agent munition 
HR  munition with mustard (chemical agent) 
HRS  Hazard Ranking System 
HT  munition with mustard (chemical agent) 
HWMU Hazardous Waste Management Unit 
IA  Installation Assessment 
IAP  Installation Action Plan 
IRA  Interim Remedial Action 
IROD  Interim Record of Decision 
IRP  Installation Restoration Program 
K  $1,000 
kg  kilograms 
L  Lewisite 
LTM  Long-Term Management 
LTO  Long-Term Operation 
MCL  Maximum Contaminant Level 
MEC  Munition and Explosive Constituents 
mg  milligrams 
MMRP Military Munition Response Program 
MNA  Monitored Natural Attenuation 
MW  Monitoring Well 
NE  Not Evaluated 
NFA  No Further Action 
NOV  Notice of Violation 
NPL  National Priorities List 
OB/OD Open Burning/Open Detonation 
OU  Operable Unit 
PAH  Polynuclear Aromatic Hydrocarbons 
PA  Preliminary Assessment 
PCE  Perchloroethylene 
PCB  Polychlorinated Biphenyl 
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PINS  Portable Isotopic Neutron-Spectroscopy 
POL  Petroleum, Oil, & Lubricants 
POM  Program Objective Memorandum (budget) 
PP  Proposed Plan 
PR  Preliminary Review 
PY  Prior Year 
RA  Remedial Action 
RA(O)  Remedial Action - Operation 
RAB  Restoration Advisory Board 
RAD  Radiological 
RAP  Remedial Action Plan 
RC  Response Complete 
RCRA  Resource Conservation and Recovery Act 
RD  Remedial Design 
REM   Removal 
RFA  RCRA Facility Assessment 
RFI  RCRA Facility Investigation 
RI  Remedial Investigation 
RIP  Remedy in Place 
ROD  Record of Decision 
RRSE  Relative Risk Site Evaluation 
SI  Site Inspection 
SVOC  Semi-Volatile Organic Compounds 
SWMU Solid Waste Management Unit 
TAPP  Technical Assistance for Public Participation 
TCE  Trichloroethylene 
TDS  Total Dissolved Solids 
TNT  type of explosive 
TPH  Total Petroleum Hydrocarbon 
TSDF  treatment, storage, and disposal facilities  
UDEQ  Utah Department of Environmental Quality 
ug/l  microgram per liter 
USACE United States Army Corps of Engineers 
USAEC United States Army Environmental Center (formerly called USATHAMA) 
USATHAMA US Army Toxic and Hazardous Materials Agency (currently called USAEC) 
UST  Underground Storage Tank 
UXO  Unexploded Ordnance 
VOC  Volatile Organic Compounds 
VSI  Visual Screening Inspection 
VX  nerve agent - type of chemical agent munition 
WW  World War 
yr  year 
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Installation Locale:  Dugway Proving Ground (DPG) is an approximately 798,000 acre 
Government-owned and operated chemical, conventional, and biological weapons defense 
test facility.  DPG is located in Tooele County, approximately 39 miles southwest of the 
town of Tooele, Utah. 
 
Installation Mission:  DPG’s mission includes the following elements: 

• To serve America’s soldiers, citizens, and allies by operating our nation’s premier 
defense proving ground to provide quality testing, data, and information. 

• To recognize, trust, empower, and develop a work force team dedicated to mission 
accomplishment. 

• To anticipate and exceed customer expectations using recognized quality standards 
and processes to advance technology and support all aspects of chemical and 
biological defense, meteorology, smoke, obscurants, illumination, and munitions 
testing. 

• To conduct all operations consistent with the highest standards of Army Values and 
environmental stewardship. 

 
Lead Organization:  US Army Test and Evaluation Command (ATEC) 
 
Lead Executing Agency:  US Army Corps of Engineers – Sacramento District 
 
Regulatory Participation: 
Federal: US Environmental Protection Agency, Region VIII, Federal Facilities Section 
State: Utah Department of Environmental Quality (UDEQ), Division of Solid and 
Hazardous Waste (DSHW); RCRA authority 
 
National Priorities List (NPL) Status: Not on NPL. 
- Confirmed off-post contamination limited to FUDS 
- Consent Order, Sep 90; Amended Dec 93 
- Final RCRA Part B Permit with Corrective Action Module, March 94 
- Consent Order, Sep 94 
- Notice of Violation, Mar 98 
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee/ 
Technical Assistance for Public Participation (TAPP) Status:  The RAB was formally 
established in FY 2000.  Representatives from the general public, local government, US 
Environmental Protection Agency, DSHW, and Dugway sit on the RAB.  RAB meetings are 
being held semiannually.  Dugway does not anticipate requesting TAPP funds during 
FY2006. 

Installation Information 
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Installation Program Summary 
IRP 
Primary Contaminants of Concern:  Chemical Agent Breakdown Products, Explosives, 
Heavy Metals, Petroleum/Oil/Lubricants, Volatiles  
Affected Media of Concern:  Soil, Groundwater 
Estimated date for Remedy-In-Place (RIP) Response Complete (RC):  2012/ 2043 
Funding to Date: (up to FY05): $61,253K  
Current year funding (FY06): 12,000K 
Cost to Complete (FY07+): $54,909K 
 

Installation Information 
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Installation Historic Activity: 
DPG was activated on March 1, 1942.  Shortly thereafter, military weapons testing 
commenced under the Technical Division of the US Chemical Corps.  From 1942 through 
1947, chemical warfare facilities were established and special buildings (typical of enemy 
construction), caves, and fortification complexes were subjected to bombardment with 
incendiary and chemical munitions.  Chemical munitions tested include phosgene 
mixtures, mustard mixtures, blood agents, nerve agents, incapacitating agents, and 
smokes.  In October 1943, biological warfare facilities were established at DPG.  
Numerous microorganisms were tested, including anthrax, plague, tularemia, human 
dysentery, tuberculosis, and a host of others. 
 
DPG became inactive in January 1947, and was considered a post satellite of the Deseret 
Chemical Depot (formally the Tooele Army Depot, South Area).  The Chemical and the 
Biological Warfare Divisions were activated at Ditto Technical Center (DTC) in January, 
1951.  DPG was combined with the Deseret Test Center on July 1, 1968.  On October 11, 
1973, DPG was assigned to the Commanding General, US Army Test and Evaluation 
Command (TECOM).  In October, 1999, Dugway was assigned to the newly established 
Developmental Test Command (DTC) under the US Army Test and Evaluation Command 
(ATEC). 
 
Thousands of munitions containing mustard (H, HD, HT) were tested at DPG during the 
periods from 1942 to 1945 and 1952 to 1956.  A minimum of 1,200 field trials employing 
47,900 munitions or dissemination devices were conducted from 1945 to 1968 with agents 
GB, GA, and VX (USATHAMA, 1979).  Large scale conventional munitions testing was 
conducted at the ranges until the late 1970s. 
 
Current Activity: 
Under the command of the US Army Developmental Test Command (DTC), DPG has the 
assigned mission of planning, conducting tests, and evaluating chemical warfare systems, 
flame and incendiary systems, biological warfare vulnerability, and biological defense 
systems.  The majority of testing, excluding range activities, occurs at or in the vicinity of 
the Avery Technical Center (ATC), the Baker Laboratory Complex, the Carr Laboratory 
Complex, or the Ditto Technical Center.  Hazardous materials associated with these 
activities are handled and tested at chemical and biological test areas, and artillery, rocket, 
and explosives test ranges. 
 
Program Progress: 
Of 205 initially identified SWMU sites, DPG has attained RC on 156 sites.  Closures have 
involved both No Further Action (residential) and industrial risk-based closures as well as 
removals and cover system installations.   

Cleanup Program Summary
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Total AEDB-R IRP Sites / AEDB-R sites with Response Complete:   206/152  
 
Different Site Types: 
6 Burn Areas     2 Fire/Crash Training Areas 10 Contaminated Buildings 
2 Contaminated Soil Piles   3 Contaminated Fill  1 Drainage Ditch 
1 Chemical Disposal   3 Contaminated Groundwater 46 Landfills 
17 Surface Disposal Areas   1 Bldg Demo/Debris Removal 19 Disposal Pit/Dry Wells 
3 Leach Fields    9 Washracks     4 Incinerators  
1 Pesticide Shop    3 Spill Site Areas   1 Sewage Treatment Plant  
4 Waste Lines    7 Radioactive Waste Areas 1 Waste Treatment Plant  
6 Other     5 Surface Runoff   25 Storage Areas   
1 Mixed Waste Area   3 Explosive Ordnance Disposal Areas      
9 ASTs      2 Unexploded Munitions/Ordnance  
2 USTs      9 Surface Impoundments/Lagoons  
     
Most Widespread Contaminants of Concern:   Chemical Agent Breakdown Products, 
Explosives, Heavy Metals, Petroleum/Oil/Lubricants, Volatiles 
 
Media of Concern:  Soil, Groundwater 
 
Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA): 
Site Access Control Measures at DPG-002, 007, 009, 014, 033, 036, 038, 040, 051, 058, 
063 (FY88), DPG-158 (FY90), DPG-017 (FY91), DPG-034, 042, 043, 055, 090, 099, 160, 
161, 162, 163, 164, 165, 166, 167, 168, 169, 170 (FY92), DPG-046 (FY93), DPG-010, 
011, 012, 015, 021, 022, 023, 025, 031, 032, 035, 059, 124, 128 (FY94), DPG-037, 048, 
204 (FY96), DPG-199 (FY97), DPG-212 (FY98) 
Waste Removal at DPG-039, 099, 174 (FY92), DPG-001, 013, 016, 017, 018, 019, 028, 
040, 052, 056, 065, 101, 103, 104, 107, 113, 115, 117, 188, 190 (FY93), DPG-003, 004, 
005, 006, 008, 029 (FY94), DPG-014 (FY95), DPG-122, 130 (FY96), DPG-059, 199 
(FY98), DPG-034, 099 (FY99), DPG-033, 051, 058, 063, 128 (FY00), DPG-007, 048, 063 
(FY01), DPG-003, 017, 047, 180 (FY02) 
Pipeline Removal at DPG-048, 130, 162 (FY99) 
Waste and Facility Removal at DPG-036 (FY00)  
Installation of evapo-transpiration cap at DPG-002 (FY02) 
Remedial activities completed at DPG-042, 046, 047 (FY03-04) 
IRAs completed at 003, 044, 116, 185, 193, 197, 205, 206, 211, 214, 216 (FY03-04) 
 
Total IRP Funding 
Prior Year (up to FY05):     $61,253K 
Current Year Funding (FY06):    $12,000K 
Future Requirements (FY07+):  $54,909K  
Total:       $128,262K 
 
Duration of IRP 
Year of IRP Inception:  1978 
Year of IRP RIP/RC:  2012 
Year of IRP Completion including Long-Term Management (LTM): 2043+ 

IRP Summary
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IRP Contamination Assessment Overview  
Historical waste disposal practices have generated possible contamination at 
205 Solid Waste Management Units (SWMUs).  Many of these SWMUs are 
affiliated with DPG’s mission to test chemical, biological, and conventional 
weapons, but some SWMUs are characterized by more generic practices 
such as sanitary waste disposal, photo developing, transformer disposal, and 
sanitary landfills. 
 
In 1977, English Village water supply wells 18 and 19 were taken out of potable service 
due to increasing levels of nitrate in 1972 and 1967, respectively.  No definable source 
was ever found for this increase. 
 
An initial installation assessment completed in April 1979 concluded that there was no 
potential for off-post migration of hazardous wastes at DPG.  The assessment also 
concluded that because of the probability that unexploded ordnance, including chemical 
agent rounds, may be located in many areas of DPG, the installation range areas should 
be considered hazardous to personnel. 
 
Hazardous Waste Management Units (HWMUs): 
The Consent Order negotiated between the State of Utah and DPG on 13 September 1990 
required the investigation and development of closure plans for 41 sites that ceased 
hazardous waste operations after 1980.  Since the signing date, four HWMUs have been 
dropped and one has been added.  The contaminants of concern for the Consent Order 
HWMUs are: VOCs, BNAs, agent, agent breakdown products, pesticides, PCBs, 
explosives, and metals.  The objective of the consent order site investigation was to 
develop closure plans for the 34 consent order HWMUs.  The investigation was divided 
into three mobilizations or field phases, during which all of the HWMUs were investigated.  
Mobilization I began on 27 July 1992 and ended 6 November 1992; 30 HWMUs were 
investigated during this time.  Mobilization II started on 10 May 1993 and ended 7 October 
1993; 35 HWMUs were investigated during this time.  Nature and Extent plans for 41 
HWMUs were submitted to the installation and regulators in March - August 1993.  
Mobilization III began in January 1995 and ended in May 1995. Closure plan development 
began in December 1993.  Three HWMUs have been approved for Administrative 
Closures.  HWMUs 33 and 36 were remediated in 2000.  HWMU 48 was remediated in 
2001.  Final removals were completed for DRP-042, 046 and 047.  Administrative closures 
were completed for DPG-099 and 190.  Remediation activities at DPG-043, 051, 090, 168, 
163 and 037 are complete.  
 
Solid Waste Management Units (SWMUs): 
On March 20, 1992, the Executive Secretary for the Utah Division of Solid and Hazardous 
Waste finalized the RCRA Facility Assessment (RFA) for SWMUs located on DPG.  The 
purpose of the RFA was to identify and describe SWMUs and determine the existence of 
the likelihood of a release.  A Preliminary Review (PR) was completed first in order to 
review pertinent documentation such as inspection reports, permit applications, aerial 
photos, and disposal records.  Over 169 SWMUs were identified based on the PR.  A 
Visual Screening Inspection (VSI) was then conducted in the summer of 1991, which 

IRP Contamination Assessment
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SWMUs (Cont.): 
deleted 11 SWMUs from the list.  The final RFA lists 121 SWMUs, which need to be 
investigated in the RCRA Facility Investigation (RFI).  During the RFI investigation, 
SWMUs are being added, deleted, and consolidated as more information is obtained.  
DPG currently is investigating 111 SWMUs under the RCRA Corrective Action module of 
the RCRA hazardous waste storage permit issued 15 March 1994 by the State of Utah 
Department of Environmental Quality.  A Phase I RFI was performed from August 1993 to 
June 1994.  The purpose of the RFI was to confirm or deny the presence of hazardous 
waste at the 111 SWMUs.  Sixty-eight sites continue to be investigated under the Phase II 
RFI, several of which contain other SWMUs that have been combined into the 68 due to 
proximity or waste process.  SMWUs sites with biological warfare agents as contaminants 
of potential concern are being deferred until characterization protocols are finalized.  
 
No off-post contamination has been confirmed with the exception of SWMUs 67, 126, and 
127, which are FUDS under the USACE. 
 
IRP Cleanup Exit Strategy 
Please see the individual site pages for an exit strategy for each site.  

IRP Contamination Assessment
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Previous Studies 
 
1975 
• Army Material Command Test and Evaluation Command: Environmental Impact 
 Assessment: Proposed Hercules, Incorporated Rocket Motor Test Site 
• Program Manager for Chemical Demilitarization and Installation Restoration: Basic 
 Plan for the Assessment of DPG Phase V Toxic Residue Stored at Tower Grid and 
 West Granite Holding Areas 
  
1976 
• Pinkham, Carlos F.A: Installation Environmental Impact Assessment for United 
 States Dugway Environmental and Life Sciences Division, Material Test Directorate 
 
1977 
• Jones, Curtis F: Soil Samples West Granite Disposal Area, Project Manager for 
 Chemical Demilitarization and Installation Restoration 
 
1979 
• US Army Toxic and Hazardous Materials Agency: Initial Installation Assessment of 
 DPG 
 
1983 
• US Army Environmental Hygiene Agency: Phase 2 Hazardous Waste 
 Management Study No. 37-26-0147-84, DARCOM Open Burning/Open Detonation 
 Grounds Evaluation 
 
1984 
• USACE: Analysis of Existing Facilities Environmental Assessment Report: Planning 
 Corp. 
 
1986 
• El Dorado Engineering, Inc.: Hazardous Waste Study for DPG, Volume 1, prepared 
 for the US Army Toxic and Hazardous Materials Agency 
 
1987 
• US Army Environmental Hygiene Agency: Interim Final Report Ground-Water 
 Contamination Survey No 38-26-0847-88 Evaluation of SWMUs, DPG, 6-10 Apr 87, 
 prepared for the US AMC 
 
1988 
• Environmental Science and Engineering, Inc.: Update of the Initial Installation 
 Assessment of DPG 
• R&M Consultants (ESE): Report of Findings, Geohydrologic Study: Phase 1 DTC 
 and 3008 Evaporation Ponds, English Village and Fries Park Landfills 
• Dette, Michael: Installation Restoration Program Plan for Dugway Proving Ground 

IRP Contamination Assessment
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1992 
• Executive Secretary of the Utah Solid and Hazardous Waste Control Board: RCRA 
 Facility Assessment of Solid Waste Management Units at US Army DPG 
• EBASCO: Geophysical Investigation of Solid Waste Management Unit 20, Camels 
 Back Ridge 
• EBASCO: Geophysical Investigation of Solid Waste Management Unit 160, Air 
 Force Pad No. 777, Landfill No. 1 
 
1994 
• Engineering Technologies Associates: Preliminary Assessment Dugway Proving 
 Ground 
 
1995 
• Ebasco Services Inc.: SWMU Closures at Dugway Proving Ground, Interim Report. 
 Final Phase 1 
• Ageiss Environmental and The IT Group: Annual Groundwater Monitoring Reports 
 
1996 
• Ebasco Services, Inc.: Module 3 Closure Plan: September 
• Ageiss Environmental and The IT Group: Annual Groundwater Monitoring Reports 
 
1997 
• Ageiss Environmental and The IT Group: Annual Groundwater Monitoring Reports 
 
1998 
• Ageiss Environmental and The IT Group: Annual Groundwater Monitoring Reports 
 
1999 
• Parsons Engineering Science Inc.: RCRA Facility Investigation, Investigation 
 Report, Final Phase 1 
• Ageiss Environmental and The IT Group: Annual Groundwater Monitoring Reports 
 
2000 
• Parsons Engineering Science Inc.: Draft Characterization and Recommended Use 
 of Facility-Wide Background Soil Metals Data 
• Ageiss Environmental and The IT Group: Annual Groundwater Monitoring Reports 
 
2001 
• Ageiss Environmental and The IT Group: Annual Groundwater Monitoring Reports 
 
2002 
• Ageiss Environmental and The IT Group: Annual Groundwater Monitoring Reports 
• IT Corp: Final Closure Report for HWMU 34 - Baker Boiler House Sump 
 
 

IRP Contamination Assessment
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2002 (Cont.) 
 
• IT Corp: Final Supplemental Investigation Report for HWMU 47 - Former English 
 Village Sewage Lagoons 
• Parsons Engineering Science Inc.: Final (Rev 2), Risk Assumptions Document for 
 Phase II RFI 
• Montgomery Watson Harza: Draft Final Closure Certification for HWMU 7 
 
2003 
• Montgomery Watson Harza: Final Closure Certification for HWMU 59 - Pad 7 3X 
 Storage Area in Carr 
• Parsons Engineering Science Inc.: Draft Final Hydrogeological Assessment and 
 Regional Groundwater Management Plan, Volume 1, Ditto Groundwater 
 Management Area 
• Shaw: Final Closure Report for HWMU 2 - Waste Pile at North end of Granite Peak 
• Shaw: Revised Final Remedial Action Closure Report for HWMU 33 - Baker Area 
 Sewage Lagoon 
• Shaw: Final Closure Report for HWMU 99 - Camels Back Ridge Former 3X Storage 
 Site 
 
2004 
• Phase 2 RFI at Multiple Sites to Determine Nature and Extent 
 
2005 
• Phase 2 RFI at Multiple Sites to Determine Nature and Extent 
 

IRP Contamination Assessment
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DPG-002 
SCRAP CONSTRUCTION FILL, N GRANITE PEAK 

 
 
 
DPG-002, known as the Waste Pile at the North 
End of Granite Peak, is a burial pit located north 
of Granite Peak, approximately 1,000 ft north of 
Stark Road.  It was used from the 1940s to 1990, 
and is ~300 x 400 ft.  This central portion of DPG 
is now primarily used for test ranges.  In the past, 
munitions disposal, decontamination, and other 
demilitarization activities were also conducted in 
this portion of DPG.  DPG-002 was used to 
dispose of a variety of solid wastes generated 
during range cleanup and demilitarization 
activities.  The unit consists of two trenches that 
are positioned end to end and are approximately 
50 ft apart.   
 
Approximately 4.9 tons of scrap material were 
removed under a base contract and transported to 
the Defense Reutilization Management Office 
(DRMO) at Tooele Army Depot.  Thirty-one tons 
of surface waste were disposed of at the DPG 
landfill.  In 1988, warning signs were placed at 
DPG-002 for site control purposes.  Groundwater 
monitoring began at DPG-002 in 2000.  Shallow groundwater at this site is considered 
Class 4 (high TDS).  A soil cover cap design was approved and constructed in FY02 to 
cover waste remaining in place.  A post closure permit was issued in September 2005.   
 
 
 
 
 
Groundwater monitoring and cap maintenance will continue as needed (assumes until 
2033). 

    
 

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN:  
VOCs, BNAs, ABPs, Explosives, 
Metals 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
Phases Start  End  
RFA ............. 198601 ........ 198802 
CS ............... 199111 ........ 199609 
RFI/CMS...... 199609 ........ 199906 
DES ............. 199910 ........ 200112 
IRA .............. 198804 ........ 198808 
CMI(C)......... 200012 ........ 200307 
LTM ............. 200307 ........ 203307 
 
RC DATE: 200307 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-003 
VEHICLE DECON PAD (AND BLDG T-9410) 

 
 
 
This is a 7-acre site in the All Purpose Grid area 
with a 450 ft2 concrete pad.  Active in the 1960s, 
the site reportedly was used for decontamination 
of VX contaminated vehicles.  Also located at the 
site are a building, bermed surface depression, 
stained soil, three mounded areas, a trench, two 
drainfields, two sewer lines, a septic tank, and a 
transformer.  The sewer lines reportedly handled 
fluids utilized for decontamination purposes.  
Marston matting is present on the ground surface 
in the western portion of the site, and discarded 
batteries and glassware are visible in several 
areas. 
 
The area initially investigated as the 
decontamination pad area was later determined to 
be the site of a former maintenance shop.  The 
actual decontamination pad area was located, 
along with a burial site, following the Phase I 
investigation.  A Phase II RFI is complete.  Due to 
the proximity and similarity of DPG-001 and DPG-
005, these sites have been combined with DPG-
003 for the Phase II RFI.  ABPs were detected in 
the sewer lines and drainfields.  An IRA was performed in 1993 to remove marston matting 
debris.  A benzene plume has been detected around the former UST.  A Source Removal 
Investigation has been completed to remove a fuel UST and contaminated soil and to 
complete the site characterization.  There is potential for VX residue to be present beneath 
the existing Decon Bldg and the adjacent drainfield.  
 
This site is included in the FY06 PBC award. 
 
 
 
 
 
Complete a CMS Report.  Soil cover over a number of areas (8 areas) is expected to be 
the preferred remedy, along with building and debris removal, decontamination (3X) and 
disposal in an approved landfill.  Thirty years of groundwater monitoring is expected to 
follow. 

 
 
REGULATORY DRIVER:  RCRA-C 
  
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
Arsenic, ABPs, Benzene 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
Phases Start  End  
RFA ............. 199107 ........ 199111 
CS ............... 199210 ........ 199610 
RFI/CMS...... 200305 ........ 200607 
DES ............. 200602 ........ 200607 
IRA .............. 199310 ........ 199412 
CMI(C)......... 200608 ........ 200704 
LTM ............. 200804 ........ 203804 
 
RC DATE: 200704 
 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-004 

OLD BAKER LAB @ NORTH GRANITE PEAK 
 
 
 
This is a 220-acre site of a former biological 
warfare material laboratory and self-supporting 
facility located at the north end of Granite Peak, 
active from the 1940s to 1953.  The site consists 
of numerous trenches and disposal areas, 
building foundations, and concrete rubble and 
debris from the demolished buildings.   
 
Approximately 20,000 cy of miscellaneous rubbish 
was removed in 1994 under a base contract.   
Phase I RFI activities included relatively limited 
soil sampling due to the lack of information 
regarding locations and past uses of the site.   
 
 
 
 
 
This site is expected to be in the FY08 PBC 
award.  A Phase II RFI report will be completed (final October 2007).  The removal of 2 
waste piles and debris may be required.  Institutional controls will be maintained. 
 
 

    

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
Metals (Lead), PAHs, Pesticides 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
RFA ............. 199107 ........ 199111 
CS ............... 199210 ........ 199610 
RFI/CMS...... 199610 ........ 200710 
DES ............. 200710 ........ 200801 
IRA .............. 199310 ........ 199412 
CMI(C)......... 200901 ........ 200909 
 
RC DATE: 200909 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-008 
BURIAL SITE WEST GRANITE PEAK 

 
 
 
This is a 50 ft diameter waste pile in a 4 ft deep pit 
located west of Granite Peak, reportedly the site 
of a former building, active during the 1970s. 
 
Approximately 32 tons of debris were removed in 
1993 and transported to DPG landfill. This debris 
included remnants of an old building, scrap wood, 
wire, wooden spools, cardboard rolls, plastic 
bottles, and unknown ordnance.  One load of 
recyclable iron was transported to DPG-007 for 
consolidation.  Additionally, DPG Technical Escort 
and Disposal Detachment removed four 
unexpended HC smoke rounds for disposal. 
 
A soil and debris removal was completed in fall 
2005. 
 
 
 
 
 
 
No further action is expected upon completion of the RFI (Jan 2007). 
 

 

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
PAHs, SVOCs, Dioxins 
 
MEDIA OF CONCERN: Soil 
 
Phases Start  End  
RFA ............. 199107 ........ 199111 
CS ............... 199210 ........ 199610 
RFI/CMS...... 200308 ........ 200609 
IRA .............. 199310 ........ 199412 
 
RC DATE: 200609 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-009 
STORAGE SITE 3X SCRAP MATERIAL 

 
 
 
This is a 2.5-acre area, located in the central 
portion of DPG at the western flank of Granite 
Peak.  The site includes an open storage area 
and staging area where waste was added from 
1975 to 1976.  This site was primarily used for the 
aboveground storage of range debris from range 
clearance activities, 3X-decontaminated material 
from the West Granite Holding Area (DPG-192), 
and for limited burial operations. 
 
In 1988, warning signs were placed at DPG-009 
for site control.  In 1990, M55 rocket motors and 
fiberglass shipping containers, classified as F999 
waste, were removed from the site and 
transported to Grassy Mountain facility for 
disposal.  The 3X-decontaminated material 
accumulations were removed from the site by 
1993.  Scrap metal was taken to the DRMO at 
Tooele Army Depot, rocket residue was sent to 
Grassy Mountain, and miscellaneous rubbish was 
disposed in the DPG landfill.  After the debris piles 
and debris in the trench were removed, the 
fenced area was disked and graded to uncover additional near-surface metal debris.  
Some debris, including M55 warheads, CS submunitions, 8-inch artillery rounds, and a pile 
of 376 M55 rockets are still present on the site.  Additional investigation is needed to 
identify the location of suspected burial trenches.  Testing results indicate that any PCB-
related concerns with an open detonation operation are unfounded. 
 
This site is included in the FY06 PBC award.   
 

    
 
 
 
Additional investigation is planned.  An IRA to remove the M55 rocket pile will be 
conducted.  Debris removal and risk based closure is anticipated.  
 

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
VOCs, BNAs, ABPs, Explosives, 
Metals 
 
MEDIA OF CONCERN:   
Soil, Possibly Groundwater 
 
Phases Start  End  
RFA ............. 198601 ........ 198802 
CS ............... 199111 ........ 199609 
RFI/CMS...... 200602 ........ 200703 
DES ............. 200602 ........ 200706 
IRA .............. 198802 ........ 200706 
CMI(C)......... 200602 ........ 200709 
LTM ............. 200809 ........ 203809 
 
RC DATE: 200709 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-011 

LOW LEVEL RAD BURIAL PITS, E GRANITE PEAK 
 
 
 
This is a 16-acre site, corresponding to the 
location of the former East Granite Holding Area 
(active 1950 to 1977), consisting of three open 
trenches and two backfilled trenches.  The 
backfilled trenches were used for disposal by 
burning of beryllium-containing missile propellant 
waste accepted by the Army from the Air Force in 
1965.  Types of materials stored at the holding 
area included tritium and carbon-14, which were 
placed there between 1958 and 1977. 
 
Removal of debris first occurred in March 1980 
when DPG Radiation Protection Office collected 
glassware contaminated with carbon-14 and 
delivered it to the chemical laboratory in the Ditto 
area for disposal.  Removal of debris continued 
through 1985 when materials were transported to 
a munitions igloo located in the Baker Area (DPG-
174).  Stained soil observed in excavation pits 
during Phase I activities were believed to indicate 
contamination from burning activities.  In 1993, warning signs were placed at DPG-011 for 
site control.   
 
A Phase II RFI Work Plan and field work will be completed in Feb 2006. 
 
 
 
 
 
This site is expected to be included in the FY07 PBC award.  A Phase II RFI will be 
completed (expected final in March 2007), and soil and debris removal is expected.  
 

 

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN: 
Radiation (Alpha), Beryllium 
 
MEDIA OF CONCERN:   
Soil 
 
Phases Start  End  
RFA ............. 199107 ........ 199111 
CS ............... 199210 ........ 199610 
RFI/CMS...... 199604 ........ 200703 
DES ............. 200704 ........ 200708 
IRA .............. 199310 ........ 199412 
CMI(C)......... 200708 ........ 200809 
 
RC DATE: 200809 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-014 
DISPOSAL SITES, JCT DOWNWIND & JULIET RD 

 
 
 
DPG-014 is located at the southern end of the 
Downwind Grid in the central portion of DPG, 
southeast of Granite Peak.  The site consists of a 
trench with a vehicle access ramp, a soil pile, and 
a detonation crater.  Waste was added from the 
1960s to 1980.  When it was originally 
designated, the unit consisted only of an 
excavated area and the adjacent soil pile.  The 
excavated area was approximately 95 x 40 ft 
wide, and 12 to 15 ft deep when active, and the 
pile of excavated soil was approximately 6 to 8 ft 
high.  This site was used to manage a wide range 
of solid waste materials, including range-related 
debris such as tear gas and fog oil canisters, 
empty decontamination fluid containers, smoke 
pots, 155-millimeter (mm) ordnance fragments, 
CS bomblets, several types of munitions including 
M55 rockets, magnesium-filled incendiary rounds,  
munitions with unknown contents, and wooden 
ammunition cases. 
 
Site control measures were taken in 1988, with 
warning signs placed about the area.  Removal of 
some of the debris occurred from 1993-1995.  Munitions were stockpiled and destroyed 
on-site by Army EOD; rubbish was hauled to the DPG landfill; and scrap was transported 
to the DRMO.  Minimal ordnance debris remains on site.  
 
 Groundwater monitoring has been conducted at DPG-014 since 1996.  Additional 
groundwater assessment activities were conducted in FY01.  No significant contamination 
was found in groundwater.  Groundwater monitoring requirements were reduced in 2003. 
Future groundwater monitoring requirements will be conducted under the downrange 
GMA. 
 
This site was included in the FY06 PBC award.   
 
 
 
 
 
A cap with surface MEC removal is expected.  Future requirements will be evaluated 
during the closure design. 

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
VOCs, BNAs, ABPs, Explosives, 
Metals 
 
MEDIA OF CONCERN:   
Soil 
 
Phases Start  End  
RFA ............. 198601 ........ 198802 
CS ............... 199111 ........ 199609 
RFI/CMS...... 199609 ........ 200601 
DES ............. 200602 ........ 200607 
IRA .............. 198802 ........ 199512 
CMI(C)......... 200608 ........ 200704 
LTM ............. 200804 ........ 203804 
 
RC DATE: 200704 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-015 
RISING SUN TEST AREA (DISPOSAL SITE) 

 
 
 
This is a 1-sq mile site of former underground 
tunnel fortifications located in the Tower Grid area 
which was active in the 1940s. The site was 
reportedly used to test agent munitions (including 
CG, CK, H, and HD agents) on underground 
fortifications.  
 
In 1993, warning signs were placed in the area for 
site control purposes.  Construction debris, 
ordnance fragments and possible chemical-agent 
related ordnance are scattered across the site, 
and the explosive risk is considered to be high.  
Because of this risk, a very limited Phase I 
investigation was performed, which consisted of a 
GPS Survey (used for mapping purposes).  A 
Phase II RFI is underway.  A geophysical survey 
required for future test pitting or sampling has 
been completed. 
 
 
 
 
 
This site is expected to be included in the FY07 PBC award.  
 
Complete the Phase II RFI (expected final in March 2007).  Anticipate debris removal, 
grading, and institutional controls.  
 

 

 
 
REGULATORY DRIVER:  RCRA-C 
  
RRSE:  NE 
 
CONTAMINANTS OF CONCERN: 
Chemical Agents, ABPs, Explosives 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
RFA ............. 199107 ........ 199111 
CS ............... 199210 ........ 199610 
RFI/CMS...... 199610 ........ 200703 
DES ............. 200704 ........ 200706 
IRA .............. 199310 ........ 199412 
CMI(C)......... 200707 ........ 200805 
 
RC DATE: 200805 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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 DPG-017 
AGENT DISPOSAL SITE @ S TOWER GRID 

 
 
 
This is a 178-acre fenced waste burial area 
located in the Tower Grid area, active from 1950 
to 1977.  The site was reportedly used during 
demilitarization of chemical weapons.  There are 
three trenches, six mounds, a drum storage area, 
and a concrete pad.  In 1991, warning signs were 
placed in the area for site control purposes.  
Approximately 46.6 tons of debris were removed 
under a base contract in 1993.  The debris 
removed consisted of demilitarization residues, 
equipment and non-military related debris.  
Approximately 15.4 tons of this debris were 
hauled to the DRMO, while 31.2 tons of agent 
decontaminated materials were disposed as F999 
waste at the Grassy Mountain facility.  
 
The explosive risk associated with this site is 
considered to be high during Phase I activities, 
therefore all soil and groundwater sampling was 
performed outside of the fenced area.  Elevated 
metal levels in soil and down-gradient 
groundwater samples were duplicated in the upgradient well, so there is doubt that DPG-
017 is the source.  During site reconnaissance, new burial pits were discovered in the SW 
corner of the site.  New monitoring wells were installed adjacent to the newly discovered 
burial pits.  Limited debris removal was completed in fall 2002.  The Phase II RFI report 
was approved by DSHW in September 2005.   
 
This site was included in the FY06 PBC award.   
 
 
 
 
 
Soil and debris removal and capping of 6 areas is expected.  LTM groundwater monitoring 
will be included in downrange GMA. 
        

 
 
REGULATORY DRIVER: RCRA-C  
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
ABPs, Metals, Explosives 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
Phases Start  End  
RFA ............. 199107 ........ 199111 
CS ............... 199210 ........ 199610 
RFI/CMS...... 199610 ........ 200509 
DES ............. 200602 ........ 200607 
IRA .............. 199107 ........ 199310 
CMI(C)......... 200608 ........ 200704 
LTM ............. 200804 ........ 203804 
 
RC DATE: 200704 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-018 
DISPOSAL SITE @ SE TOWER GRID 

 
 
 
This is a 0.3-acre site of an unlined trench (60 x 
15 ft), two soil mounds, and metal tower sections 
located in Tower Grid area, active in the 1960s 
and 1970s.  Reportedly, agent-containing wastes 
were disposed of in the trench.  Formerly, the 
trench contained scrap wood and metal, wire, 
filters, smoke canisters, munitions fragments, 55-
gallon drums, and cable.   
 
In 1993, 28.5 tons of this debris was removed 
under base contract, including the metal tower 
sections, and disposed at the DPG landfill.  2.5 
tons of suspected agent-decontaminated debris 
was removed and disposed of at the Grassy 
Mountain facility.  The final Phase II RFI was 
approved in Oct 2003 and the final CMS was 
approved in Nov 2003. 
 
This site was included in the FY06 PBC award. 
 
 
 
 
 
Remove metals-contaminated soil and debris. 
 

 

 
 
REGULATORY DRIVER:  RCRA-C 
  
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN: 
Metals (Lead, Antimony) 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
RFA ............. 199107 ........ 199111 
CS ............... 199210 ........ 199610 
RFI/CMS...... 199610 ........ 200311 
DES ............. 200602 ........ 200706 
IRA .............. 199305 ........ 199311 
CMI(C)......... 200512 ........ 200712 
 
RC DATE: 200712 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-019 
DISPOSAL SITE @ NE TOWER GRID 

 
 
 
This is a 0.3-acre site of an unlined trench (60 x 
10 ft), a partially back-filled pit, and two soil 
mounds, located in the Tower Grid area, active in 
the 1960s and 1970s.  Formerly, the trench 
contained scrap wood and metal. 
 
Approximately nine tons of debris were removed 
under base contract and disposed of at the DPG 
landfill in 1993.  The debris removed consisted of 
miscellaneous cans/containers, metal scrap, and 
miscellaneous rubbish.  At the eastern end of the 
trench, there remains a partially buried 1,000-
gallon tank.  Due to the presence of the tank, a 
Phase II RFI was conducted.  The tank was 
removed in February 2003.  The final RFI was 
approved in February 2005.   
 
This site was included in the FY06 PBC award. 
 
 
 
 
 
Soil and debris removal is expected.   
 

 

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN: 
Chemical Agent, Metals 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
RFA ............. 199107 ........ 199111 
CS ............... 199210 ........ 199610 
RFI/CMS...... 199610 ........ 200502 
DES ............. 200602 ........ 200706 
IRA .............. 199305 ........ 199310 
CMI(C)......... 200706 ........ 200712 
 
RC DATE: 200712 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-021 
DISPOSAL SITE @ N CAMELBACK RIDGE 

 
 
 
This is a 3-acre site of a fenced disturbed area 
located in the Ditto area, active from the 1940s to 
1950s.  The disturbed area includes a large 
mound and several cave-in areas.  Outside of the 
disturbed area is a metal debris pile and scattered 
wood, metal, glass, and plastic scrap material.  
Reportedly, the site was used for the disposal of 
target grid samplers.  Each sampler consisted of a 
vacuum pump, solenoid, and radio receiver.  
Although knowledge of the burial of munitions is 
not known at the site, numerous rocket motors 
and ordnance fragments were found at the 
surface.  Lead acid batteries also may have been 
disposed at the site.   
 
Because the explosive risk at the site is 
considered to be high, all soil and groundwater 
sampling was performed outside the fenced area 
during the Phase I activities.  In 1993, warning 
signs were placed in the area for site control 
purposes.  Wells were installed into the shallow 
groundwater adjacent to the burial trenches.  TCE 
has been detected in one well.  The final RFI was 
approved in October 2005. 
 
This site was included in the FY06 PBC award. 
 
 
 
 
 
Soil and debris removal and capping is expected, with LTM to follow.  Costs will be 
included in the DPG-197 downrange GMA. 
 

 

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
Metals, ABPs, TCE 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
Phases Start  End  
RFA ............. 199107 ........ 199111 
CS ............... 199210 ........ 199610 
RFI/CMS...... 199610 ........ 200510 
DES ............. 200602 ........ 200607 
IRA .............. 199310 ........ 199412 
CMI(C)......... 200602 ........ 200704 
LTM ............. 200804 ........ 203804 
 
RC DATE: 200704 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-023 
WASTE BURIAL SITE (TOWER GRID) 

 
 
 
This is a 0.8-acre abandoned burial site consisting 
of a L-shaped depression and paved access area 
located near Tower Grid, and was active during 
the 1950s.  The L-shaped area contains a 
backfilled trench overlaid by a soil mound, and a 
smaller mound with some scrap metal.  Numerous 
cave-ins are present in the backfilled trench at the 
southern end of the depression, and a large 
unvegetated, disturbed area is located on the 
northern end of the depressed area.  The site was 
reportedly used for the disposal of classified 
waste (Trial C-990) residues.  
 
In 1993, warning signs were placed in the area to 
control the site.  The final Phase II RFI report was 
approved in September 2004. 
 
This site was included in the FY06 PBC award. 
 
 
 
 
 
Soil and debris removal is expected. 
 

 

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN: 
Metals 
 
MEDIA OF CONCERN:   Soil 
 
PHASES Start  End  
RFA ............. 199107 ........ 199111 
CS ............... 199210 ........ 199610 
RFI/CMS...... 199610 ........ 200409 
DES ............. 200602 ........ 200706 
IRA .............. 199310 ........ 199412 
CMI(C)......... 200512 ........ 200712 
 
RC DATE: 200712 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-025 
DISPOSAL AREA JCT LIMA & STARKS ROADS 

 
 
 
This is a 0.4-acre site of soil mound (50 ft 
diameter, <1 ft high) located in the Downwind Grid 
area, active from 1950 to 1955.  The site was 
reportedly used to dispose of red and white 
phosphorus residues.   
 
In 1993, warning signs were placed in the area to 
control the site.  Following Phase I RFI, a new 
location for DPG-25 was found.  This new location 
was investigated during Phase II. Chloroform, 
methylene chloride, and trichloroflouromethane 
were detected in the soil; and PCE was detected 
in the soil gas. The RFI report was approved in 
Oct 2004. 
 
This site was included in the FY06 PBC award. 
 
 
 
 
 
Soil and debris removal.  
 

    

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN: 
Arsenic, Solvent 
 
MEDIA OF CONCERN:   
Soil  
 
Phases Start  End  
RFA ............. 199107 ........ 199111 
CS ............... 199210 ........ 199610 
RFI/CMS...... 199610 ........ 200410 
DES ............. 200602 ........ 200706 
IRA .............. 199310 ........ 199412 
CMI(C)......... 200512 ........ 200712 
 
RC DATE: 200712 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-031 
WASTE BURIAL SITE (NORTH WIG MOUNTAIN) 

 
 
 
This site is a 0.9-acre partially backfilled trench.  
The site is located in the All Purpose Grid area 
and was active from the 1950s to 1960s.  
Although the exact type and amount of waste 
disposed at this site is unknown, it is reported to 
contain refuse such as metal and scrap.   
 
In 1993, warning signs were placed in the area to 
control the site and correct location was identified.   
 
 
 
 
 
Complete a RFI Work Plan, RFI and CMS.  The 
RFI field work is scheduled for summer 2006.  
Soil removal may be needed. 
 
This site is expected to be included in the FY07 
PBC award. 
 
 

 

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN: 
Suspected Biological Waste 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
RFA ............. 199107 ........ 199111 
CS ............... 199210 ........ 199610 
RFI/CMS...... 199610 ........ 200707 
DES ............. 200708 ........ 200712 
IRA .............. 199305 ........ 199412 
CMI(C)......... 200712 ........ 200809 
 
RC DATE: 200809 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-032 
DUMP SITE SW OF BAKER LABORATORY 

 
 
 
This is a 3.6-acre site of six distinguishable 
unlined trenches, four mounds, four debris piles, a 
500 ft2 area having little or no vegetation, and a 
drum storage area located in the Baker area, 
active from the 1950s to 1960s.  The site is 
reported to contain wastes from Baker activities, 
including autoclaved lab materials and wastes, 
animal cages, incinerator ash, melted glass, burnt 
materials, demilitarization materials, steel piping, 
and construction materials.  
 
Warning signs were placed at the site in 1993.  
The Phase II RFI is underway (sampling is 
scheduled for summer 2006). 
 
 
 
 
 
Complete the RFI and CMS.  Capping of three 
areas is expected. 
 
This site is expected to be included in the FY07 PBC award. 
 
 
 
 

 

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
Metals, Biological Agents, PAHs 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
Phases Start  End  
RFA ............. 199107 ........ 199111 
CS ............... 199210 ........ 199610 
RFI/CMS...... 199610 ........ 200709 
DES ............. 200709 ........ 200801 
IRA .............. 199305 ........ 199412 
CMI(C)......... 200801 ........ 200809 
LTM ............. 200909 ........ 203909 
 
RC DATE: 200809 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-035 
DRAINFIELD, NORTH OF BAKER LABORATORY 

 
 
 
This is a 5-acre site immediately northeast of 
Baker, active from 1944 to 1975.  The site 
consists of a drainfield (fenced, ~5 acres), piping 
to the treatment plant, a wet well, and the 
abandoned treatment plant (including 8 holding 
tanks).  Effluent discharged into the sewer system 
included sanitary wastes, laboratory chemicals, 
and other liquid wastes from the Baker area. 
 
Warning signs were placed at the site in 1993.  
The sewage treatment plant and associated 
piping were not investigated during the Phase I 
investigation because the facilities were added to 
DPG-035 after the Phase I investigation.  The 
Phase II RFI is underway. 
 
 
 
 
 
The tanks and piping will be removed and confirmatory samples will be taken (Fall 2006).   
 
 
 

    

 
 
REGULATORY DRIVER: RCRA-C  
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
Biological Agents, Metals 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
RFA ............. 199107 ........ 199111 
CS ............... 199210 ........ 199610 
RFI/CMS...... 199610 ........ 200804 
IRA .............. 199305 ........ 199412 
 
RC DATE: 200804 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-037 

LANDFILL, WEST OF DITTO TEC CENTER 
 
 
 
DPG-037 is an inactive landfill located ~1,400 ft 
southwest of the Ditto Technical Center.  
Available data, including aerial photographs, 
indicate DPG-037 is approximately 19 acres.  
Numerous soil mounds and depressions exist 
throughout the site, as well as several piles of 
ash and asphalt, a 5 ft deep trench, a small 
ordnance mound, and numerous trench and fill 
areas that were used from the 1940s to 1975.  
Other waste and debris observed at DPG-037 
include: test tubes, gas masks and filters, 
needles and syringes, animal bones, fire brick, 
plates, heat-treated glasswares, and chemical 
aprons.  Previous investigation work has 
revealed waste is in contact with groundwater. 
 
Included within DPG-037 are two small SWMUs-
87 (landfill) and 89 (waste pile).  SWMU-87 
consists of a single backfilled trench (500 x 30 ft) 
and has been backfilled to approximately 2.5 ft 
above grade with a mixture of soil and debris.  
Metals, SVOCs, and DIMP were detected in soil 
during Phase I investigations.  SWMU-89 consists of a 200 x 75 ft pile of asphalt with 
some bricks, a coal pile (25 ft diameter), and two 5-gallon buckets of tar.  Warning signs 
were placed at the site in 1996.  Groundwater monitoring has been conducted at DPG-037 
since 1996.  Low levels of VOCs have been detected, but do not appear to be migrating.  
Cone penetrometer and hydropunch groundwater investigation work was performed in 
FY01.  Soil and landfill gas investigation work was performed in FY02. 
 
Covering of the landfill trenches is complete for closure of this site.  DPG obtained a 
variance from UDEQ for a non-engineered cover. 
 
 
 
 
 
LTM will continue to include fence and cover maintenance. 
 
 

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  High 
 
CONTAMINANTS OF CONERN:  
SVOCs, VOCs, BNAs, DIMP, ABPs, 
Explosives, Metals 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
Phases Start  End  
RFA............. 198601.........198802 
CS ............... 198905.........199609 
RFI/CMS ..... 199609.........200107 
DES............. 199606.........200108 
IRA .............. 199610.........199612 
CMI(C)......... 200109.........200604 
LTM............. 200704.........203704 
 
RC DATE: 200604 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-039 
LANDFILL NORTH OF AVERY 

 
 
 
DPG-039 is an inactive landfill (4 acres) located 
approximately 2,300 ft northeast of the Avery 
Technical Center.  Engineering drawings of the 
unit are not available, so dimensions given are 
based on field measurements.  The small landfill 
covers an area that is approximately 300 x 600 ft 
and can be accessed from unimproved 
roadways.  The disposal area, which consists of 
several unlined trenches, is excavated in native 
soil.  Other features at the site are four soil 
mounds scattered in the vicinity of a concrete 
pad (60 x 15 ft) whose original purpose is 
unknown.  Reportedly, hazardous materials were 
disposed at the landfill during the 1950s to 1985. 
 
An IRA of waste removal occurred in 1992.  The 
DES for the cap was modified in February 2006. 
 
 
 
 
 
The site will be capped in fall of 2006.  LTM will follow. 
 
 

 

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
VOCs, BNAs, ABPs, Explosives, 
Metals 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
Phases Start  End  
RFA............. 198601.........198802 
CS ............... 198905.........199609 
RFI/CMS ..... 199609.........200307 
DES............. 200211.........200307 
IRA .............. 199205.........199205 
CMI(C)......... 200310.........200509 
LTM............. 200804.........203809 
 
RC DATE: 200509 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-041 
EVAPORATING POND @ AVERY FACILITY 

 
 
 
This site consists of a 5,800 ft2 evaporation 
pond with an asphalt liner and the associated 
liquid waste disposal and treatment system.  
Also included are treatment tanks and buried 
pipes associated with the former operations.  
The site is located in the Avery technical area 
and was active from the early 1950s to the 
1960s.  Reportedly, radioactive 
decontamination water effluent discharged into 
the pond. 
 
DPG-184 (Air Filter System, Bldg 1004) was 
combined with this site in 2003. 
 
A Phase II RFI is underway.  The field work is 
scheduled for completion in April 2006. 
 
 
 
 
 
Complete the RFI (expected approved in Sept 2006) and CMS.  NFA is likely upon 
completion of RFI.   
 
 
 
 

    

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
Metals, VOCs, SVOCs, 
Radionuclides 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
Phases Start  End  
RFA..............199107 ........ 199111 
CS................199210 ........ 199610 
RFI/CMS ......199610 ........ 200705 
 
RC DATE: 200705 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-043 
OLD LANDFILL FOR ENGLISH VILLAGE 

 
 
 
DPG-043, known as the Old English Village 
Landfill, is a 70-acre area located ~1.5 miles 
south of English Village.  This site is located 
over a productive high quality groundwater 
source.  There are numerous gravel and dirt 
roads throughout the site, including two east-
west roads that run along the northern boundary 
and approximately through the center of the site.  
DPG-043 was in operation from the early 1950s 
to 1987.  It was used to manage miscellaneous 
refuse from all DPG areas and was the primary 
landfill for English Village.  Other major waste 
generators included the Avery, Ditto, and Baker 
areas, with significant minor contributions from 
the Carr Facility and Michael Army Airfield.  Due 
to the nature of services and testing at these 
facilities, it is possible that hazardous wastes 
have been disposed at this landfill.  Typical 
materials included biological and chemical 
wastes, oil cans, test area refuse, fly ash from 
the Baker incinerator and sludge from the 
English Village Gas Station Sump.  Surface 
features of the landfill include numerous linear trenches, soil and debris piles, with some 
protruding sanitary and household waste.  In addition there is a large pile of asphalt rubble, 
and an asbestos disposal area located within the landfill. 
 
Warning signs were placed at the site in 1992.  The groundwater monitoring conducted 
since 1996 at DPG-043 has detected no significant contamination.  In 2003-4, construction 
debris (40,000cy) from DPG-042 was relocated to DPG-043.  Debris was removed and the 
site was capped in winter 2004.   
 
 
 
 
 
The cap will be maintained.   
 
Groundwater monitoring includes the English Village GMA. 

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
VOCs, SVOCs, Metals 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
Phases Start  End  
RFA..............198601.........198802 
CS................198905.........199609 
RFI/CMS ......199609.........200309 
DES..............199808.........200309 
IRA ...............199205.........199205 
CMI(C) .........200109.........200408 
LTM..............200508.........203508 
 
RC DATE: 200408 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-052 
WASTE BURIAL SITES (EAST SE OF CARR) 

 
 
 
This site is a burial site in the Carr area; it 
covers 2-acres, and was active during the 
1940s.  The disposal area includes seven 
backfilled trenches, several soil mounds, a 
former German bomb storage area, and 
munitions debris.  Surface debris was removed 
under a base contract in 1993.  The debris 
removed consisted of empty WWII German 
bombs, empty 55-gallon fog oil drums, munitions 
debris, and miscellaneous debris.   
 
Approximately 6.5 tons of empty drums were 
hauled to the DRMO, 25 tons of munitions 
debris and empty bombs were disposed as 
FY99 waste at the Grassy Mountain facility, and 
the remaining 4 tons of debris were taken to the 
DPG landfill.  Phase I activities were deferred 
upon discovery of a white phosphorous round 
and an HE round, which were subsequently 
destroyed on-site.  Chemical agent (mustard) 
and ABPs were detected in soil.  TCE was 
detected in groundwater.   
 
This site was included in the FY06 PBC award.   
 
 
 
 
 
 
Capping of 6 areas is expected.  LTM will follow (CAP maintenance).  Groundwater 
monitoring is included in the DPG-061(CARR GMA). 
 

    

 
 
REGULATORY DRIVERS:  RCRA-C  
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
Chemical Agents, ABPs, TCE, UXO 
 
MEDIA OF CONCERN:   
Groundwater, Soil 
 
Phases Start  End  
RFA..............199107.........199111 
CS................199210.........199610 
RFI/CMS ......199610.........200603 
DES..............200603.........200607 
IRA ...............199305.........199310 
CMI(C) .........200608.........200704 
LTM..............200804.........203804 
 
RC DATE: 200704 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-054 
DISPOSAL AREA(S), EAST OF CARR FACILITY 

 
 
 
This site is located in the Carr area, and is 
approximately 9.5-acres.  It was active from the 
1960s to 1970s.  The disposal area consists of 
three unlined backfilled trenches reported to 
contain chemical agent-contaminated materials, 
including munitions. 
 
Phase I activities were deferred upon discovery 
of UXO scattered on the surface.  During the 
Phase II RFI, angle borings were used.  The 
surface and sub-surface soil does not show a 
risk and meets clean closure requirements.  The 
Phase II RFI report was approved in Oct 2003. 
 
This site was included in the FY06 PBC award. 
 
 
 
 
 
Capping and LTM is expected.  Groundwater will be monitored under the Carr GMA 
(funded under DPG-061). 
 

 

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN:  
Metals 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
RFA............. 199107.........199111 
CS ............... 199210.........199610 
RFI/CMS ..... 199610.........200309 
DES............. 200602.........200607 
CMI(C)......... 200607.........200704 
LTM............. 200804.........203804 
 
RC DATE: 200704 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-055 
3X DISPOSAL SITE, E OF CARR FACILIY 

 
 
 
DPG-055 is an inactive disposal site located 
approximately 1 mile southeast of the Carr 
Facility.  The site consists of two parallel 
trenches, each with approximate surface 
dimensions of 400 x 70 ft.  The site was used 
from 1943 to 1985.  The waste trenches were 
constructed by excavating elongated trenches of 
unknown depths into the native soil.  Wastes 
were placed in the trenches and then covered 
using the excavated soil from the immediate 
area.  Wastes disposed of at DPG-055 include 
items previously contaminated with chemical 
agents: Sarin (GB), mustard (HD), and nerve 
agent (VX), drums of DMP/polymers, and 
residues from agent decontamination 
procedures. 
 
Warning signs were placed at the site in 1992.  
Groundwater monitoring has been conducted at 
DPG-055 since 1996.  Additional soil and 
groundwater investigations were completed in 
2002 and 2004.  High levels of TCE were 
detected in soil vapor.  A TCE plume has been 
found in groundwater. 
 
 
 
 
 
This site is expected to be included in the FY06 PBC II award. 
 
The final field activities report is expected to be approved in February 2006.  Capping of 
waste material may be required for closure of this site. LTM will be needed for cap 
maintenance.  Bioremediation of groundwater is anticipated.  Groundwater will be 
monitored under the Carr GMA (funded under DPG-061). 
 

 

 
 
 
REGULATORY DRIVER:  RCRA-C  
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
TCE, SVOCs, ABPs, Metals, 
Explosives 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
Phases Start  End  
RFA............. 198601.........198802 
CS ............... 198905.........199609 
RFI/CMS ..... 199609.........200602 
DES............. 200607.........200610 
CMI(C)......... 200610.........200709 
CMI(O) ........ 200709.........201209 
LTM............. 201304.........204304 
 
RIP DATE: 200709 
RC DATE: 201209 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-056 
STORAGE SITE, E OF CARR FACILITY 

 
 
 
This is a 10.4-acre site of waste piles located in 
the Carr area, active during the 1970s.  The 
disposal area consisted of eight detonation 
craters, a backfilled trench (with another trench 
suspected), as well as former piles of debris.  
There is an additional trench located across the 
road. 
 
In 1993, removal of 145 tons of debris (under 
base contract) consisting of 105-mm shell-
casings, propellant charge cans, and lids were 
taken to the DRMO, as well as miscellaneous 
debris taken to the DPG landfill.  ABPs were 
detected in soil samples from four detonation 
craters.  A nearby pile of illumination flare debris 
was not identified in the RFA, but is being 
investigated in conjunction with this site.  The 
illumination flare debris is referred to as DPG-
056B.  Test pitting in the area led to the 
discovery of buried waste.   
 
There is a chloroform plume in the groundwater.  Explosives and ABPs have been 
detected in the soil. 
The RFI was approved in October 2005.   
 
This site was included in the FY06 PBC award.  
 
 
 
 
 
Nine areas are expected to be capped, followed by cap maintenance.  Groundwater will be 
monitored under the Carr GMA (funded under DPG-061). 
 
     

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN: 
Chloroform, ABPs, Explosives 
 
MEDIA OF CONCERN:   
Groundwater, Soil 
 
Phases Start  End  
RFA............. 199107.........199111 
CS ............... 199210.........199610 
RFI/CMS ..... 199610.........200510 
DES............. 200602.........200607 
CMI(C)......... 200608.........200704 
LTM............. 200804.........203804 
 
RC DATE: 200704 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-058 
EVAPORATION POND @ CARR FACILITY 

 
 
 
DPG-058 is an inactive surface impoundment 
(used from 1965 to 1986) which had previously 
been used for evaporative disposal of 
decontaminated toxic waste solutions generated 
by various facilities, including the Toxic Agent 
Transfer Building in the Carr Facility.  The 
original pond was a shallow impoundment 
(approximately 150 x 150 x 4ft deep) at the 
bottom of a large excavated area.  The unit was 
last used in 1986, after which it was retrofitted to 
include a double liner and a leachate collection 
system.  The retrofitted unit was never used. 
 
Warning signs and fencing were placed at the 
site in 1988.  Groundwater monitoring has been 
conducted at DPG-058 since 1996.  In response 
to the 1998 Notice of Violation, the observation 
sump was emptied and decontaminated.  
Additional soil and groundwater investigation 
activities were completed in September 2004.   
 

 
 
 
 
This site is expected to be included in the FY06 PBC II award. 
 
The field activities report is expected to be approved in March 2006.  The expected CMI 
includes bringing the pond up to grade and capping.  Cap maintenance will follow. 
 
Groundwater will be monitored under the Carr GMA (funded under DPG-061). 

 
 
REGULATORY DRIVER:  RCRA-C  
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
VOCs, BNAs, ABPs, Metals 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
Phases Start  End  
RFA..............198601.........198802 
CS................199111.........199609 
RFI/CMS ......199609.........200603 
DES..............200610.........200704 
IRA ...............198802.........200103 
CMI(C) .........200704.........200709 
LTM..............200904.........203904 
 
RC DATE: 200709 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 



 
Dugway Proving Ground – DERP Installation Action Plan 

45 

 

DPG-060 
CHEMICAL STORAGE AREA @ CARR FACILITY 

 
 
 
This is a 30-acre L-shaped storage area located 
in the Carr area, active from the 1950s to 1980.  
The site is comprised of three separate storage 
areas, which include numerous concrete and 
asphalt pads and several former buildings, as well 
as the sewer system in Carr.  The site was 
reportedly used to store a number of hazardous 
and non-hazardous materials, and as a transfer 
point for chemical agents used in open air testing.  
This site is no longer used for storage, the drums 
have been removed. 
 
A Phase II RFI is underway.  Chlorinated solvents 
and mustard have been detected in the soil.  
Chlorinated solvents have been detected in the 
groundwater.  Two sewer man-holes identified 
within DPG-150 appear to be the source of the 
chlorinated solvent. 
 
Additional sampling was completed in winter 
2005.   
 
 
 
 
 
This site is expected to be included in the FY07 PBC award. 
 
Finalize the RFI report (expected March 2007).   Soil removal is expected.  The 
groundwater will be monitored under the Carr GMA (funded under DPG-061). 
 
 
 
 

 
 
REGULATORY DRIVER: RCRA-C  
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN: 
VOCs, Metals, ABPs, CWA in Red 
Dirt Sample 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
Phases Start  End  
RFA ............. 199107 ........ 199111 
CS ............... 199210 ........ 199610 
RFI/CMS...... 199610 ........ 200703 
DES ............. 200704 ........ 200707 
CMI(C)......... 200708 ........ 200712 
 
RC DATE: 200712 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-061 
CONTAMINATED SOIL @ NEW CARR FACILITY 

 
 
 
This is a 1.1-acre former drainfield and dry well 
located in the Carr area, active prior to 1986.  
Contamination at this site was first noted during 
construction of Buildings 3242 and 3244.  In 1986, 
over 600 cy of HD-contaminated soil was 
excavated and moved to Pad 7 (DPG-059) under 
base contract.  Ultimately the soil was disposed of 
at the Grassy Mountain facility. 
 
During the Phase II, a large plume of TCE (7 
ppm) was discovered in the groundwater.  The 
plume appears to be migrating cross-gradient.  
Additional groundwater investigation work was 
completed in December 2001 to better define the 
extent of groundwater contamination. 
 
 
 
 
 
This site is expected to be included in the FY07 
PBC award. 
 
Anticipate RFI completion in September 2006 to be No Further Action on soil and 
bioremediation for groundwater.  
 
Groundwater monitoring for the Carr GMA is funded under this site. 
 

 

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN: 
Chemical Agent HD, VOCs 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
Phases Start  End  
RFA ............. 199107 ........ 199111 
CS ............... 199210 ........ 199610 
RFI/CMS...... 199610 ........ 200704 
DES ............. 200704 ........ 200707 
CMI(C)......... 200708 ........ 200712 
CMI(O)......... 200712 ........ 201112 
LTM ............. 201212 ........ 204212 
 
RIP DATE: 200712 
RC DATE: 201112 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-079 
WASTE PILE (SW OF LITTLE GRANITE MTN) 

 
 
 
This is a 30-acre waste pile site in the Carr area, 
also known as “Old Lincoln Highway Landfill”, 
active in various areas from the 1940s through 
1970.  Due to their proximity and similarities, 
DPGs-057, 079, 080, & 106 have been 
combined into one site, DPG-079.  The disposal 
area consists of numerous open trenches, 
backfilled trenches, soil mounds, debris piles, 
areas of stained soil, and a disturbed area.  The 
area was used for disposal of wastes from 
chemical testing activities.  The disposal area is 
also known to be within an inactive chemical 
agent (HD) mortar impact area.  Biological 
warfare simulant (BG) bomblets are also present 
at the site.   
 
To date, Phase II RFI activities have included 
angle borings under disposal trenches, surface 
soil sampling, direct push groundwater 
sampling, lithologic profiling, and installation of 
monitoring wells.  There are high levels of chlorinated solvents in groundwater in an 
otherwise productive aquifer.   
 
This site was included in the FY06 PBC award. 
 
 
 
 
 
Finalize RFI (expect final approval in March 2006).   
The RA may include: soil and drum removal and capping. 
 
The groundwater will be monitored under the Carr GMA (funded under DPG-061). 

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
TCE, Metals, Suspected ABPs 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
Phases Start  End  
RFA..............199107.........199111 
CS................199210.........199610 
RFI/CMS ......199610.........200603 
DES..............200603.........200607 
CMI(C) .........200608.........200704 
LTM..............200804.........203804 
 
RC DATE: 200704 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-090 
BURNING AREA, EAST OF CARR FAC (EPIC-10E) 

 
 
 
DPG-090 is composed of three elongated 
mounds within an oval-shaped area 
approximately 800 x 400 ft wide.  The site was 
active from the early 1960s to 1985.  This unit 
was used for disposal of range clearance 
materials and burning of wastes from the Carr 
Facility and the ranges.  Wastes consisted of 
ordnance, propellants, decontamination 
solutions, debris collected during range-
clearance activities, illumination rounds, scrap 
metal, and miscellaneous 3X debris.  Materials 
were burnt upon placement in pits.  In 1994, 
scattered surface debris was hauled to a 
gondola (roll-off bin) at DPG-194 and then 
disposed off-site.  No open detonation took 
place at the site.  
 
Warning signs were placed at the site in 1992.  
Groundwater monitoring has been conducted at 
DPG-090 since 1996.  No significant 
contamination has been detected.  Slant borings 
were conducted under the trench in FY02, no 
significant contamination was detected.  The waste in the trenches has not been sampled.  
Data gap sampling took place in FY03. 
 
The site was capped in November 2005. 
 
 
 
 
 
 
LTM for cap maintenance.  The groundwater will be included under the Carr GMA (funded 
under DPG-061). 
 
 

 

 
 
REGULATORY DRIVER:  RCRA-C  
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN:  
VOCs, BNAs, ABPs, Pesticides, 
PCBs, Explosives, Metals 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
RFA..............199107.........199111 
CS................199107.........199609 
RFI/CMS ......199609.........200307 
DES..............200506.........200510 
IRA ...............199205.........199205 
CMI(C) .........200510.........200606 
LTM..............200706.........203706 
 
RC DATE: 200606 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-097 
DRAINFIELD & DECONTAMINATED PAD (AVERY) 

 
 
 
This is a 2.5-acre abandoned drainfield located 
in the Ditto area, active from 1940 to 1959.  A 
decontamination pad was reportedly associated 
with the drainfield, but is no longer present.  The 
drainfield is located adjacent to the runway at 
Michael AAF, where aircraft decontamination 
activities are known to have taken place. 
 
Arsenic was the only contaminant detected 
above the screening level during Phase I 
activities, and is believed to reflect higher 
background levels in the area.  A chlorinated 
solvent plume was discovered during Phase II 
RFI activities.   
 
 
 
 
The draft final RFI report will be submitted in 
April 2006, with final approval expected in 
December 2006. 
 
An in situ bioremediation pilot study is being conducted and final report is expected in 
March of 2007. 
 
All groundwater for the Ditto GMA will be addressed under this site (DPG-036, 037, 038, 
039, 041, 097, 133, 163 177). 

 

 
 
REGULATORY DRIVER: RCRA-C  
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
TCE, Arsenic 
 
MEDIA OF CONCERN:   
Groundwater, Soil 
 
Phases Start  End  
RFA............. 199107.........199111 
CS ............... 199210.........199610 
RFI/CMS ..... 199610.........200610 
IRA .............. 200310.........200701 
CMI(C)......... 200701.........200707 
LTM............. 200709.........203710 
 
RC DATE: 200709 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-098 
PIPELINE EXCAVATION  

VICINITY OLD IGLOOS @ CARR FACILITY 
 
 
 
Site history depicts red stained soil along a 490-ft 
section of underground piping leading from the 
Carr facility to an old igloo storage area.  
Contaminated soil was discovered during a 
pipeline excavation in 1986.  Agents and ABPs 
were detected in samples obtained at the time of 
the 1986 excavation.  Excavated soils were taken 
to DPG-059 and subsequently disposed in 1998. 
 
During Phase II RFI investigation activities, soil 
borings were completed in the area thought to be 
the pipeline excavation.  Undisturbed soil was 
encountered.  Additional personnel interviews, 
site reconnaissance, and aerial photo 
interpretation were conducted to determine the 
correct site location.  Chloroform was detected 
(below action levels) in groundwater. 
 
 
 
 
The final RFI (requesting no further action) is expected to be approved by DSHW in 
August 2006.   
 

 

 
 
REGULATORY DRIVER: RCRA-C  
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
ABPs, Metals, VOCs, SVOCs 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
Phases Start  End  
RFA ............. 199107 ........ 199111 
CS ............... 199210 ........ 199610 
RFI/CMS...... 199610 ........ 200609 
 
RC DATE: 200609 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-114 
OLD GPI-3 TEST SITE (NW V-GRID) 

 
 
 
The former Granite Peak Installation (GPI-3) 
Test Site of uncertain size, purpose, and time of 
usage is located in the northwestern sector of V-
Grid.  The site consists of biological laboratory 
building foundations, sewer lines, non-fuel ASTs 
(treatment), surface debris, and a water-
contained pit with soil mounds on each side.  
Two waste piles located southwest of the test 
site, originally identified as DPG-202, have been 
incorporated into DPG-114 due to their proximity.  
The waste piles were noted to contain wood and 
scrap metal. 
 
 
 
 
 
The Phase II RFI is underway (field work is 
planned for summer 2006).  Complete the Phase 
II RFI (expect final approval in October 2007). 
Soil and debris removal and septic system abandonment is expected. 
 
This site is expected to be included in the FY08 PBC award.   
 
 
 

    

 
 
REGULATORY DRIVER:  RCRA-C  
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN: 
Bio and Lab Waste 
 
MEDIA OF CONCERN: Soil 
 
Phases Start  End  
RFA............. 199107.........199111 
CS ............... 199210.........199610 
RFI/CMS ..... 199610.........200710 
DES............. 200709.........200803 
CMI(C)......... 200804.........200810 
 
RC DATE: 200810 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-115 
DISPOSAL PIT, X-RAY RD 1 MI S OF BLDG T9490 

 
 
 
This is a 0.2-acre barren disposal pit located in 
the All Purpose Grid area, and active dates are 
unknown.  The disposal area consists of a pit 
that had formerly contained miscellaneous 
debris, including scrap ordnance, wire, pipe, 
buckets and lumber.  It is possible that 
propellants and items contaminated with 
chemical agent were disposed of at this site.  
Observations have indicated that there also may 
be backfilled trenches located at the site. 
 
Approximately 25-tons of surface debris were 
removed under base contract in 1993 and 
disposed of at DPG landfill.  The debris 
consisted of an old icebox, electrical wiring, 
sand-filled propellant charge cans, lumber, 
pallets, rubber tiring, concrete, and metal posts.  
Some debris remains, however.  
 
No significant contamination was detected; 
however, the waste has not been sampled.  The final RFI was approved Sept 2004. 
 
This site was included in the FY06 PBC award.  
 
 
 
 
 
Debris removal and risk based closure is expected. 
 

 
 

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN: 
Metals 
 
MEDIA OF CONCERN: Soil 
 
Phases Start  End  
RFA..............199107.........199111 
CS................199210.........199610 
RFI/CMS ......199610.........200409 
DES..............200602.........200706 
IRA ...............199301.........199310 
CMI(C) .........200512.........200712 
 
RC DATE: 200712 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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 DPG-133 
HWHA-3 (AIRCRAFT MAINT-SHOP WASTES) 

 
 
 
This is an area outside the fenced storage 
building in the Avery Area near Michael Army 
Airfield (west of the hanger).  This area was used 
for storage of wastes, most likely aircraft 
maintenance waste.  A new storage facility was 
built in 1988, which is now used for storing waste.   
 
During Phase II activities, a groundwater plume 
containing high levels of solvents was detected.  
The source appears to be past aircraft 
maintenance activities.  The groundwater plume 
appears to be stable. 
 
 
 
 
 
Finalize the RFI report (final approval expected 
December 2006).  NFA for soil is expected. 
 
The groundwater will be addressed under Ditto GMA (funded under DPG-097). 
 

 
 

 
 
REGULATORY DRIVER: RCRA-C  
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
Solvents (TCE, PCE) 
 
MEDIA OF CONCERN: 
Soil, Groundwater 
 
Phases Start  End  
RFA ............. 199107 ........ 199111 
CS ............... 199210 ........ 199610 
RFI/CMS...... 199610 ........ 200612 
 
RC DATE: 200612 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-150 
WASTE LINES BLDG 3445 CARR 

 
 
 
DPG-150 has been renamed and redefined to 
investigate the piping leading from Bldg 3445 to 
DPG-058.  Previous site descriptions identified 
the site as a portion of an active facility used to 
manage wastes generated in Bldg 3445.  That 
system will be evaluated when the associated 
facility is closed.  DPG-150 is now being 
investigated as the lines leading from Bldg. 3445 
to DPG-058. 
 
Phase II RFI is underway.   
 
 
 
 
 
Finalize the RFI report.    
 
Close off the pipeline in place.  
 
 

 
 

 

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN: 
CWA, VOCs, ABPs 
 
MEDIA OF CONCERN: Soil 
 
Phases Start  End  
RFA ............. 199107.........199111 
CS ............... 199210.........199610 
RFI/CMS...... 199610.........200703 
 
RC DATE: 200703 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-154 
WASTE LINES AT DTC, CARR 

 
 
 
DPG-154 has been renamed and redefined to 
investigate the piping leading from Defense Test 
Chamber (DTC) to DPG-051.  Previous site 
descriptions identified the site as a portion of an 
active facility used to manage wastes generated 
in DTC.  That system will be evaluated when the 
associated facility is closed.  DPG-154 is now 
being investigated as the lines leading from DTC 
to DPG-051. 
 
The pipes were closed in place. 
 
Phase II RFI activities are currently being 
implemented. 
 
 
 
 
 
Finalize the RFI report.  NFA is expected. 
 
 
 

 
 

 

 
 
REGULATORY DRIVER: RCRA-C  
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN: 
VOCs, SVOCs, CWA, ABPs 
 
MEDIA OF CONCERN:   
Soil 
 
Phases Start  End  
RFA ............. 199107 ........ 199111 
CS ............... 199210 ........ 199305 
RFI/CMS...... 199906 ........ 200703 
 
RC DATE: 200703 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-173 
OLD BATTERY SHOP DITTO AREA 

 
 
 
This is a 0.75-acre site of two former lead acid 
battery buildings located in the Ditto area, active 
from 1942 to 1962.  The buildings reportedly 
burned down and only the concrete foundations 
(~150 cy) remain.  Two debris piles have also 
existed on the site, including approximately 6 tons 
of asphalt and stained soil that were removed 
under post contract.  The debris consisted of dark 
stained soil, asphalt and a white powdery 
material.   
 
VOCs, SVOCs, and metals have been detected in 
surface and shallow sub-surface soils. 
 
 
 
 
 
Limited soil removal with confirmatory sampling is expected FY06. 
 
Anticipate NFA. 
 

 

 
 
REGULATORY DRIVER: RCRA-C  
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
Lead, PAHs 
 
MEDIA OF CONCERN: Soil 
 
Phases Start  End  
RFA ............. 199207 ........ 199307 
CS ............... 199207 ........ 199610 
RFI/CMS...... 199610 ........ 200704 
 
RC DATE: 200704 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-177 
OLD DRY CLEANING SHOP/SEWER  

SYSTEM DITTO 
 
 
 
This is a 5,600 ft2 laundry building located in the 
Ditto area, active from the 1950s to 1970s.  Bldg 
4229 was formerly used to clean protective 
clothing worn in the laboratories and during field 
tests.  However, Bldg 4229 is no longer used for 
dry cleaning.  
 
A soil gas survey detected TCE and PCE in an 
area near the reported location of the building’s 
sewer line.  Based on that information, the site 
was expanded as the contamination has migrated 
through the Ditto sewer system. 
 
A Phase II RFI is underway.  The Phase II RFI is 
considering the entire sewer system at Ditto.  
Other buildings in Ditto, such as the photo 
building and the chemical laboratories, may have 
also contributed to sewer system contamination.   
 
Groundwater is contaminated with chlorinated solvents. 
 
 
 
 
 
The groundwater will be addressed under the Ditto GMA (funded under DPG-097). 
 
Anticipate NFA for soil in April 2007. 
 

    

 
 
REGULATORY DRIVER: RCRA-C  
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
TCE, PCE 
 
MEDIA OF CONCERN:   
Groundwater, Soil 
 
Phases Start  End  
RFA ............. 199207 ........ 199307 
CS ............... 199207 ........ 199610 
RFI/CMS...... 199610 ........ 200704 
IRA .............. 200109 ........ 200209 
 
RC DATE: 200704 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-180 
OLD BIO LABORATORY WEST OF CARR FAC 

 
 
 
This 4-acre site is a former biological laboratory 
complex located in the Carr area, which was 
active from the 1950s to 1960s.  The site consists 
of six concrete building foundations, a sewer 
system, a former wastepile site, and an earthen 
bunker.  This area was formerly referred to as 
GPI-1, and was reportedly the site of biological 
simulant studies until it was razed in the mid-
1960s.  
 
VOCs, SVOCs, pesticides, and metals were 
detected in soils at the site; therefore a Phase II 
RFI is recommended.  Also at the site is DPG-
105, a landfill (at least 0.4-acres) that had been 
active prior to the 1960s.  The site consists of a 
partially backfilled trench (70 x 15 ft) and a 
drainage area.  The trench was reportedly used 
for disposal of materials generated from the GPI-1 
area, where crop warfare studies were performed. 
There is no evidence that biological agent wastes 
and/or residues were disposed of at the site; 
wastes visible in the trench include construction 
debris, scrap ordnance materials, laboratory glassware, and small animal cages.  Only 
surface debris has been removed.   
 
Phase II RFI is underway.  Low levels of TCE have been detected in groundwater.  The 
UST that held heating oil was removed in FY02.  Investigations in FY03 discovered that 
the TCE plume is three times larger then previously believed.  It appears the source of this 
groundwater plume is not associated with this site. 
 
 
 
 
 
This site is expected to be included in the FY06 II PBC award.    
  
The Phase II RFI report will be completed (final approval expected March 2007).  Soil and 
debris removal is expected.  The groundwater will be addressed under the Carr GMA 
(funded under DPG-061). 
 
 

 
 
REGULATORY DRIVER: RCRA-C  
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
Solvents, VOCs, SVOCs, 
Pesticides, Metals 
 
MEDIA OF CONCERN:   
Groundwater, Soil 
 
Phases Start  End  
RFA ............. 199207 ........ 199307 
CS ............... 199207 ........ 199610 
RFI/CMS...... 199610 ........ 200701 
DES ............. 200701 ........ 200701 
CMI(C)......... 200701 ........ 200709 
 
RC DATE: 200709 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-183 
B29 AIRCRAFT – WEST OF GRANITE PEAK 

 
 
 
This is a 2.7-acre site of a partially buried B-29 
fuselage and drum disposal area located west of 
Granite Peak.  The active dates are unknown.  
Based on limited verbal evidence, the aircraft had 
reportedly been used during agent testing and 
may have been contaminated with agent.  
However, a representative of the US Aviation 
Museum concluded that the aircraft may have 
instead been subject to the overpressure of a 
nuclear explosion and landed at DPG.  This area 
may be subject to Section 106 (historical/ 
archeological). 
 
Decomposed fragments of drums are located in a 
small drainage ravine to the east of the aircraft.  
The source and contents of the drums appear to 
be a result of the decontamination of the aircraft. 
 
A Phase II RFI is underway.   
 
It is assumed that the aircraft will be recovered for a historic static display or parts. 
 
 
 
 
 
Finalize the RFI (final approval expected January 2007).   
 

    

 
 
REGULATORY DRIVER: RCRA-C   
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN: 
Metals 
 
MEDIA OF CONCERN: Soil 
 
Phases Start  End  
RFA ............. 199207 ........ 199307 
CS ............... 199207 ........ 199610 
RFI/CMS...... 199610 ........ 200701 
 
RC DATE: 200701 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-189 
WASTE PIT – NORTH OF RISING SUN GRID 

 
 
 
The waste pit and associated soil mound on the 
0.7-acre site is located in the Tower Grid area, 
active dates unknown.  The pit is six ft deep and 
approximately 25 ft in diameter.  It is believed that 
range related wastes were disposed in the pit.  In 
1993, approximately 15 tons of debris were 
removed from the pit under post contract.  Debris 
disposed at the DPG landfill included empty metal 
drums, canvas, wooden pallets, galvanized 
garbage cans, and miscellaneous rubbish.  
Salvageable drums were taken to the DRMO.  For 
safety reasons, sampling was conducted only 
around the perimeter of the pit during the Phase I 
investigation. 
 
The Phase II field work was completed in summer 
FY03.  Limited sampling was conducted within the 
pit. 
 
 
 
 
 
Finalize the RFI (expect final approval in December 2006).  Limited soil removal is 
expected.  NFA is expected after soil removal. 
 
 

 

 
 
REGULATORY DRIVER: RCRA-C  
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN: 
ABPs, SVOCs 
 
MEDIA OF CONCERN: Soil 
 
Phases Start  End  
RFA ............. 199207 ........ 199307 
CS ............... 199207 ........ 199610 
RFI/CMS...... 199610 ........ 200609 
IRA .............. 199301 ........ 199311 
 
RC DATE: 200609 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-192 
DISPOSAL PITS WEST OF GRANITE 

 
 
 
This 75-acre site is located in the Granite 
Mountain area, active from an uncertain time until 
the mid-1970s.  The area was used to store toxic 
residue from open-air testing of agent munitions 
performed at Dugway prior to the 1969 ban.  Two 
CONEX containers were utilized for this purpose.  
The site was also used during the demilitarization 
of 36,000 M55 rockets by burning in 61 open 
trenches.  The 61 burn pits used in the 
demilitarization of M55 rockets were excavated 
and material removed between 1975 and 1976.  
The material was screened and transported to 
DPG-009 for detonation or neutralization, 
depending on contents.  
 
A Phase II RFI is underway.  ABPs above drinking 
water standards were detected in shallow 
groundwater.  The soil is contaminated with 
explosives, ABPs, PCBs and metals. 
 
 
 
 
 
Additional sampling is planned to better delineate the site (planned for summer 2006).  The 
final RFI is expected in December 2007.  Soil cover and cover maintenance is expected. 
 
This site is expected to be included in the FY08 PBC award. 
 
Groundwater will be addressed under the Downrange GMA (funded under DPG-197). 
 
 

 

 

 
 
REGULATORY DRIVER: RCRA-C  
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN: 
ABPs, Explosives, Metals, UXO, 
PCBs 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
Phases Start  End  
RFA ............. 199207 ........ 199307 
CS ............... 199307 ........ 199610 
RFI/CMS...... 199610 ........ 200712 
DES ............. 200711 ........ 200803 
CMI(C)......... 200804 ........ 200810 
LTM ............. 200910 ........ 203910 
 
RC DATE: 200810 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-194 
BURIAL SITES, EAST OF CARR 

 
 
 
This site consists of three separate sites (A, B, 
and C) representative of the three trenches 
located in the Carr area, believed to have been 
active during the 1940s.  The trenches are 
suspected of containing chemical munitions.  
Partially buried debris, including miscellaneous 
metal scrap, bomb and incendiary fragments, and 
gas cylinder fragments were observed at all three 
trench sites.  Substantial geophysical anomalies 
were detected at all three sites.  Area B contains 
a 3 ft high soil mound and an area of purple-
stained soil within the trench.  
 
All three trenches have uncharacterized waste 
that has not been sampled.  The final RFI was 
approved in September 2004.  The permit was 
modified in September 2004. 
 
This site was included in the FY06 PBC award. 
 
 
 
 
 
Soil cover of the three separate areas containing nine trenches is planned. 
 
 

    

 
 
REGULATORY DRIVER: RCRA-C  
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
ABPs 
 
MEDIA OF CONCERN: Soil 
 
Phases Start  End  
RFA ............. 199307 ........ 199410 
CS ............... 199307 ........ 199610 
RFI/CMS...... 199610 ........ 200412 
DES ............. 200602 ........ 200607 
CMI(C)......... 200608 ........ 200704 
LTM ............. 200804 ........ 203804 
 
RC DATE: 200704 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-197 
 DISPOSAL PIT, OLD TARGET SITE, 

 DOWNWIND GRID 
 
 
 
This is a 0.5-acre site located in the Downwind 
Grid area, and the active dates are unknown.  
The site consists of a backfilled trench (100 x 7 
ft), and a rectangular pad (100 x 20 ft) made of 
marston matting.  The pad may have been used 
as a decontamination pad.  Ordnance debris is 
scattered across the site. 
 
A Phase II RFI is underway.  A chlorobenzene 
plume (200 x 70 ft) has been detected in 
groundwater.  The trench wastes have not been 
sampled due the risk of UXO related materials. 
 
Removal of the matting and sampling was 
completed in summer 2003. 
 
 
 
 
 
This site is expected to be included in the FY06 
PBC II award. 
 
Finalize the RFI (final approval expected in May 2006).  Soil cover and cap maintenance 
are expected. 
 
The groundwater for the entire Downrange GMA will be funded under this site (DPG-002, 
003, 006, 014, 017, 021, 032, 192, 197, 213 & 215).   
 

    

 
 
REGULATORY DRIVER:  RCRA-C 
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN: 
ABPs, Chlorobenzene 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
Phases Start  End  
RFA ............. 199307.........199404 
CS ............... 199307.........199610 
RFI/CMS...... 199610.........200610 
DES............. 200610.........200701 
CMI(C)......... 200701.........200709 
LTM ............. 200809.........203809 
 
RC DATE: 200709 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-199 
OLD OB/OD EAST OF SWMU 17 

 
 
 
This is a 100-acre site OB/OD area located in the 
Tower Grid area, active from the 1950s to 1970s.  
The site consists of a large area of disturbed 
ground, at least 20 OB/OD pits, debris piles, 
miscellaneous fragmentation, stacks of scrap 
munitions, and an open trench (70 x 20 x 8 ft 
deep). 
 
The site was added to the RFI after the RFA; no 
historical information regarding the site was 
available during the Phase I investigation.  IRAs 
ranging from 1996 to 1998 consisted of site 
control (i.e., warning signs) and waste removal.  
TNT is present on the surface of the site.  The 
final RFI was approved in October 2005. 
 
 
 
 
 
This site is expected to be included in the FY06 
PBC II award. 
 
RA may include: UXO surface removal, backfill 14 pits and the ponded area, cap one area, 
incineration of the TNT-contaminated soil and/or rerouting the surface drainage. 
 

    

 
 
REGULATORY DRIVER: RCRA-C  
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
Explosives 
 
MEDIA OF CONCERN:   
Soil, Surface Water 
 
Phases Start  End  
RFA ............. 199307 ........ 199410 
CS ............... 199307 ........ 199610 
RFI/CMS...... 199610 ........ 200610 
DES ............. 200610 ........ 200703 
IRA .............. 199609 ........ 199806 
CMI(C)......... 200703 ........ 200709 
LTM ............. 200809 ........ 203809 
 
RC DATE: 200709  

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-200 
BURIAL SITE, SOUTHEAST OF CARR 

 
 
 
This is a 0.7-acre burial site located in the Carr 
area, active from the 1940s to 1960s.  The site 
consists of two backfilled trenches (each 
approximately 100 x 20 ft), two soil mounds, and 
four metal drums.  
 
Munitions and drums were visible in the trenches 
during Phase I activities.  No information 
regarding past uses of the site was available 
during the Phase I investigation.  The wastes 
have not been sampled due to UXO concerns.  
The Phase II RFI was approved in Oct 2003.  The 
draft final CMS was submitted to DSHW in July 
2003. 
 
This site was included in the FY06 PBC award. 
 
 
 
 
 
Repair soil cover; cover maintenance will follow. 
 
 

    

 
 
REGULATORY DRIVER: RCRA-C  
  
RRSE:  High 
 
CONTAMINANTS  OF CONCERN: 
Metals 
 
MEDIA OF CONCERN: Soil 
 
Phases Start  End  
RFA ............. 199307 ........ 199512 
CS ............... 199307 ........ 199610 
RFI/CMS...... 199610 ........ 200411 
DES ............. 200602 ........ 200607 
CMI(C)......... 200608 ........ 200704 
LTM ............. 200804 ........ 203804 
 
RC DATE: 200704 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-201 
CAMEL’S BACK CAVE 

 
 
 
This 1-acre site is a cave located in the Tower 
Grid area, active during 1945 to the 1950s.  The 
site consists of a two-chambered cave connected 
by a man-made tunnel.  The cave was reportedly 
used to study the effects of chemical weapon 
systems on tunnel fortifications.  Numerous 
chemical weapons were tested at the site; 
munitions fragments, smoke canisters, wiring, 
scrap wood, and other debris is scattered across 
the site.  
 
Explosives, agent breakdown products, and 
metals were detected in shallow soil samples 
collected during Phase I activities.  A low level 
detection of mustard was identified during the 
Phase II RFI investigation. 
 
 
 
 
 
The opening of the cave will be gated or closed in some way (planned for summer 2006).  
Finalize the RFI (final approval June 2007).   
 

    

 
 
 
REGULATORY DRIVER: RCRA-C  
  
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN: 
Hanta Virus, Explosives, ABPs, 
Metals, Mustard 
 
MEDIA OF CONCERN: Soil 
 
Phases Start  End  
RFA ............. 199307 ........ 199308 
CS ............... 199307 ........ 199610 
RFI/CMS...... 199610 ........ 200706 
LTM ............. 200806 ........ 203809 
 
RC DATE: 200706 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-204 
LEWISITE AREA, SIMPSON BUTTES 

 
 
 
DPG-204 lewisite demolition area is located on 
the southwest corner of Simpson Buttes.  DPG-
204 was a demilitarization area for 105 mm, 155 
mm and 4.2 inch mortar chemical rounds.  The 
area (0.2 acres) was reportedly active in the late 
1940s.  The demilitarized rounds were all reported 
to have contained lewisite.  A pile of rusted 
chlorinated lime bleach cans is located at this site. 
 
IRAs consisted of the overpacking and removal of 
16 suspect lewisite liquid-filled dud rounds in 1994 
with fencing and warning signs placed in 1996.  
The rounds were transported to Igloo G in Carr for 
storage.  HD and ABPs were detected in the soil. 
 
Soil samples taken in 1994 indicated the 
presence of chemical agent. 
 
MEC and debris are present at the site. 
 
 
 
 
 
Additional field work (summer 2006) and debris removal will be needed before the RFI can 
be completed.  Finalize the RFI and CMS.  Grading, surface water reroute, additional 
debris removal and soil cover may be expected. 
 
Anticipate this site will be included in FY08 PBC award. 
 
 

    

 
 
REGULATORY DRIVER: RCRA-C  
  
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
Chemical Agent (Lewisite, HD) 
 
MEDIA OF CONCERN: Soil 
 
Phases Start  End  
RFA ............. 199511 ........ 199701 
CS ............... 199704 ........ 199709 
RFI/CMS...... 199701 ........ 200711 
DES ............. 200709 ........ 200803 
IRA .............. 199609 ........ 199610 
CMI(C)......... 200804 ........ 200810 
LTM ............. 200909 ........ 203910 
 
RC DATE: 200810 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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 DPG-207 
DISPOSAL TRENCHES AND MOUNDS, CARR 

 
 
 
DPG-207 is a site containing numerous burial 
trenches and mounds of suspected MEC and 
possible chemical agents (P999/F999 waste).  
Location is between Carr Facility (Bldg. 3445) and 
the evaporation pond (DPG-058).  The site covers 
approximately 1 to 2-acres and is covered with 
surface debris consisting of scrap metal, 
ordnance fragments, half buried ordnance, glass 
and wood.  The dates of disposal at this site are 
unknown; however, ground scarring can be 
observed on aerial photographs dating back as 
early as 1950.  
 
TCE and carbon tetrachloride have been detected 
in the groundwater.  There are eight trenches of 
uncharacterized waste.  Additional delineation 
was completed in FY03.   
 
This site was included in the FY06 PBC award. 
 
 
 
 
 
CMI includes soil cover, and debris removal. 
 
Groundwater will be addressed under the Carr GMA (funded under DPG-061). 
 

    

 
 
REGULATORY DRIVER: RCRA-C   
  
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
MEC, VOCs, ABPs 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
Phases Start  End  
RFA ............. 199611 ........ 199701 
CS ............... 199704 ........ 199709 
RFI/CMS...... 199701 ........ 200510 
DES ............. 200602 ........ 200607 
CMI(C)......... 200608 ........ 200704 
LTM ............. 200804 ........ 203804 
 
RC DATE: 200704 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-208 
DRUM BURIAL SITES SE OF CARR 

 
 
 
DPG-208 is a 2-acre chemical disposal site, used 
in the 1940s, located approximately 2.5 miles 
from the Carr Facility along the old Lincoln 
Highway, at the eastern end of Test Area 19.  
Four drums are visible in a wash.  PINS analysis 
determined one of the drums is empty and three 
contain liquid.  The wash was surveyed for buried 
ferrous metal using a metal detector.  Magnetic 
anomalies were identified along the drainage for a 
distance of about 500 ft.  The history of the site is 
uncertain.  However, information from a former 
DPG employee suggests that this site is similar to 
the location of where 15 drums of mustard 
agent/lime mixtures were buried in the late 1940s.  
 
A Phase II RFI is underway.   
 
 
 
 
 
A plan is being developed for DPG to sample the drums for CWA and RCRA 
characterization in advance of removal.  The RFI (field work planned for summer 2006) 
and request for NFA report will be completed. 
 

    

 
 
REGULATORY DRIVER: RCRA-C   
  
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
Chemical Agent (Mustard) 
 
MEDIA OF CONCERN: Soil 
 
Phases Start  End  
RFA ............. 199611 ........ 199701 
CS ............... 199701 ........ 199704 
RFI/CMS...... 199701 ........ 200709 
 
RC DATE: 200709 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-209 
BIOLOGICAL TEST PLOTS, BAKER 

 
 
 
DPG-209, the Biological Test Plots are located 
~200 ft west of the Baker area, north of Burns 
Road approximately 1.1 miles off of Romeo 
Road.  The site is believed to have been active 
from 1952 to the 1960s, although the types of 
materials used at the site are unknown.  The ~10 
acre site is relatively flat with sagebrush and 
sand dunes to the north.  There is an area of 
disturbed soil. 
 
No samples have been taken. 
 
 
 
 
 
RFI field work is planned for summer 2006.  The 
RFI and request for NFA report will be completed.  Final approval is expected September 
2007.   
 
 
 
 

    

 
 
REGULATORY DRIVER:  RCRA-C 
  
RRSE:  NE 
 
CONTAMINANTS OF CONCERN: 
Possible Biological Warfare Agent 
 
MEDIA OF CONCERN: Soil 
 
Phases Start  End  
RFA............. 199611.........199701 
CS ............... 199704.........199709 
RFI/CMS ..... 199701.........200709 
 
RC DATE: 200709 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-210 
GLASS DISPOSAL SITE, SO OF BAKER 

 
 
 
DPG-210, a surface disposal area with broken 
glass scattered throughout the site, is located 
along a dirt road approximately one mile south of 
the Baker Facility.  The area was used for 
disposal in the 1950s and 1960s.  The site terrain 
is flat with low sand dunes scattered throughout 
the area.  Broken and melted glassware is 
partially buried in a bermed area approximately 
23 x 35 ft.  Much of the glassware in the bermed 
area consists of cylindrical tubes that taper at 
both ends.  The tubes appear to be some type of 
sampler, and it is not known if these were used at 
the Baker lab or in field tests.  Northeast of the 
bermed area is a smaller surface pile of broken 
and melted glass, glass tubing, wire, and rusted 
nails. 
 
No samples have been taken. 
 
 
 
 
 
RFI field work and limited soil removal is planned for summer 2006.  The RFI and request 
for NFA report will be completed with final approval expected September 2007.   
 

    

 
 
REGULATORY DRIVER:  RCRA-C 
  
RRSE:  NE 
 
CONTAMINANTS OF CONCERN: 
Possible Biological Warfare Agent 
 
MEDIA OF CONCERN: Soil 
 
Phases Start  End  
RFA ............. 199611.........199701 
CS ............... 199704.........199709 
RFI/CMS...... 199701.........200709 
 
RC DATE: 200709 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-211 
CORAL PIT WASTE PILE,  

N OF CAMELS BACK RIDGE 
 
 
 
DPG-211, Coral Pit Waste Pile, is located on the 
north side of Camels Back Ridge.  The site was 
originally used as a gravel/borrow pit.  Three 
surface disposal piles are located near the center 
of the pit area.  Debris in these piles consists of 
smoke and incendiary rounds, scrap metal, 
barbed wire, range clean-up debris, test tube 
holders, incendiary devices, magnesium debris, 
miscellaneous metal scrap, rubber tubing, and 
critical orifices used for samplers at Tower Grid.  
The three combined debris piles encompass an 
area of approximately 4,500 ft2.  The 1-acre site 
was used for disposal in the 1960s. 
 
Debris removal was completed in summer 2003. 
 
 
 
 
 
The RFI and request for NFA will be completed (expect final approval in January 2007).   
 

    

 
 
REGULATORY DRIVER: RCRA-C  
  
RRSE:  Low 
 
CONTAMINANTS OF CONCERN: 
Arsenic, Metals 
 
MEDIA OF CONCERN: Soil 
 
Phases Start  End  
RFA ............. 199611 ........ 199701 
CS ............... 199704 ........ 199709 
RFI/CMS...... 199701 ........ 200701 
 
RC DATE: 200701 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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 DPG-213 
BURIAL TRENCH, TARGET S 

 
 
 
DPG-213 is a burial trench approximately 0.2 
miles northeast of November Road, west of 
Target S.  The site consists of a low relief 
mound approximately 200 x 40 ft, and was used 
from the 1950s to the 1970s. Scattered metal 
debris, including M55 and Hedgehog rocket 
parts, are visible on the ground surface near the 
south end of the mounded area.  The middle 
one-third of the mound has subsided. 
 
There is uncharacterized waste in the trench 
that has not been sampled.  No significant 
contamination has yet been detected in soil or 
groundwater.  The final RFI was approved in 
Sept 2004. 
 
This site was included in the FY06 PBC award. 
 
 
 
 
 
Closure will include debris removal and soil cover. 
 
 

    
 

    

 
 
REGULATORY DRIVER:  RCRA-C 
  
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN: 
Metals 
 
MEDIA OF CONCERN: Soil 
 
Phases Start  End  
RFA..............199611.........199701 
CS................199704.........199709 
RFI/CMS ......199701.........200409 
DES..............200602.........200607 
CMI(C) .........200608.........200704 
LTM..............200804.........203804 
 
RC DATE: 200704 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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DPG-215 
PIGEON LOFT TRENCHES, DOWNWIND GRID 

 
 
 
DPG-215 is a site (used in the 1960s) that 
consists of two possible separate backfilled 
trenches, and is located on Pigeon Loft Road by 
the remnants of the former pigeon loft.  The 
pigeon loft was a metal building on a concrete 
foundation that housed pigeons used in test 
operations.  An area of disturbed ground with no 
vegetation, approximately 150 x 40 ft, lies 
perpendicular to the foundation.  A second trench 
is located approximately 275 ft north of the 
concrete slab, on the north side of the road.  Two 
metal drum stands and a metal table are located 
at the surface at this site.  Partially buried material 
such as metal piping and scrap metal are also 
visible at the surface.  Numerous magnetic 
anomalies were detected using a metal detector.  
 
Low levels of explosives have been detected in 
groundwater.  The waste has not been sampled.  
The final RFI was approved in Sept 2004. 
 
This site was included in the FY06 PBC award. 
 
 
 
 
 
 
Closure includes debris removal and soil cover. 
 
The groundwater will be addressed as part of the Downrange GMA (funded under DPG-
197). 
 

    
 
 

 
 
REGULATORY DRIVER: RCRA-C  
  
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN: 
Explosives 
 
MEDIA OF CONCERN:   
Groundwater, Soil 
 
Phases Start  End  
RFA ............. 199611 ........ 199701 
CS ............... 199704 ........ 199709 
RFI/CMS...... 199701 ........ 200409 
DES ............. 200602 ........ 200607 
CMI(C)......... 200608 ........ 200704 
LTM ............. 200804 ........ 203804 
 
RC DATE: 200704 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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PBC AT DUGWAY 
 
 
 
This “site” was set up to fund the PBC at Dugway. 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 
 
REGULATORY DRIVER: RCRA-C 
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN: 
Metals 
 
MEDIA OF CONCERN: 
Groundwater 
 
Phases Start  End  
RFA ............. 200001 ........ 200009 
CMI(C)......... 200505 ........ 200709 
CMI(O)......... 200710 ........ 201709 
 
RIP DATE: 200710 
RC DATE: 201709 

STATUS SITE DESCRIPTION 
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AEDB-R 
# Site Title Documentation/Reason for NFA NFA 

Date 
DPG-006 SURFACE STORAGE 

AREA VIC 10 MILE 
TOWER 

ALL REQUIRED CLEANUP(S) 
COMPLETED 
DD WASTE REMOVAL SEP 2006 
DSHW APPROVAL TO NFA 

2005 

DPG-001 SCRAP 
CONSTRUCTION MAT 
FILL FROM V-GRID 

THIS SITE HAS BEEN COMBINED 
WITH DPG-003 DUE TO ITS 
PROXIMITY AND SAME 
CONTAMINANTS. 
DD WASTE REMOVAL SEP 2006 

2001 
 

DPG-005 CONTAMINATED MAT 
BURIAL SITE (V-GRID)
  

THIS SITE HAS BEEN CONSOLIDATED 
WITH DPG-003.  
DD WASTE REMOVAL SEP 2006 

2000 

DPG-007 BRINE VATS, WEST 
OF GRANITE PEAK
  

ALL FIELD WORK COMPLETED AT 
THIS SITE.  
DD DPG-007 JUL 2001 

2003 
 

DPG-010 LOW LEVEL RAD 
LANDFILL, WEST OF 
GRANITE  

STUDY COMPLETED, NO CLEANUP 
REQUIRED. 
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEP 2006 

2004 
 

DPG-012 LOW LEVEL RAD 
LANDFILL, SE 
GRANITE PEAK 

STUDY COMPLETED, NO CLEANUP 
REQUIRED. 
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEP 2006 

1999 

DPG-013 DECON PAD, 
JUNCTION 
DOWNWIND W & LIMA 
ROADS 

STUDY COMPLETED, NO CLEANUP 
REQUIRED. 
DD WASTE REMOVAL SEP 2006 

2001 

DPG-016 DECON PAD, JCT 
EAST DOWNWIND & 
HWY 101 

ALL REQUIRED CLEANUP 
COMPLETED. 
DD WASTE REMOVAL SEP 2006 

2005 

DPG-020 LANDFILL NORTH OF 
CAMELBACK RIDGE 

STUDY COMPLETED, NO CLEANUP 
REQUIRED. 
UDEQ APPROVED CLOSURE OF THIS 
SITE IN A 23 SEPTEMBER 1998 
LETTER AND SUBSEQUENT PERMIT 
MODIFICATION APPROVAL. 

1998 

DPG-022 IGLOO SITE (SW 
TOWER GRID) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED. 
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEP 2006 

1999 

DPG-027 PCB/POL STORAGE 
SITE (BLDGS 
9450/9452) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
 

1994 
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AEDB-R 
# Site Title Documentation/Reason for NFA NFA 

Date 
DPG-028 SURFACE WASTE 

DISPOSAL SITE (H 
GRID) 

ALL REQUIRED CLEANUP 
COMPLETED. 
DD WASTE REMOVAL SEP 2006 

1999 

DPG-029 SURFACE WASTE 
SITE BTWN S WIG 
MTN AND HG RD 

STUDY COMPLETED, NO CLEANUP 
REQUIRED. 
DD WASTE REMOVAL SEP 2006 

1998 

DPG-030 FUEL TANK SITE @ 
WIG MOUNTAIN 

STUDY COMPLETED, NO CLEANUP 
REQUIRED. 
 

1995 

DPG-033 OLD SEWER LAGOON, 
NORTH OF BAKER 
LAB 

ALL REQUIRED CLEANUP 
COMPLETED. 
DD DPG-033 JUN 2003 

2002 

DPG-034 BOILER BLOWDOWN 
POND BAKER AREA 

REMEDIATION FIELD WORK IS 
COMPLETE, 
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEP 2006 

2002 

DPG-036 IMHOF 
TK/DRAINFIELD AT 
DITTO TECH CTR 

ALL REQUIRED CLEANUP 
COMPLETED. 
DD DPG-036 JUN 2000 

2003 

DPG-038 DECON PAD, SOUTH 
OF DITTO TECH 
CENTER 

ALL REQUIRED CLEANUP 
COMPLETED. 
DD DPG-038 AUG 2003 

2005 

DPG-040 FENCED STORAGE 
AREA @ AVERY 
FACILITY 

ALL REQUIRED CLEANUP 
COMPLETED. 
DD DPG-040 SEP 2003 
DD WASTE REMOVAL SEP 2006 

2003 

DPG-042 CONTRACTOR 
LANDFILL NEAR 
ENGLISH VILLAGE 

ALL REQUIRED CLEANUP 
COMPLETED. 
DD DPG-042  DEC 2003 
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEP 2006 

2005 

DPG-044 OLD STP FOR 
ENGLISH VILLAGE 

STUDY COMPLETED, NO CLEANUP 
REQUIRED. 
DD WASTE REMOVAL SEP 2006 

2005 

DPG-045 SUMP @  FAC ENGR 
AREA @ ENGLISH 
VILLAGE 

ALL REQUIRED CLEANUP 
COMPLETED. 
 

1997 

DPG-046 SHOP SUMP MAINT 
AREA @ ENGLISH 
VILLAGE 

ALL REQUIRED CLEANUP 
COMPLETED. 
DD DPG-046 AUG 2003 
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEP 2006 

2004 

DPG-047 SEWAGE LAGOON, 
SOUTH OF FRIES 
PARK 

ALL REQUIRED CLEANUP 
COMPLETED. 
DD DPG-047 JUN 2003 

2003 
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AEDB-R 
# Site Title Documentation/Reason for NFA NFA 

Date 
DPG-048 3X STORAGE AREA @ 

FRIES PARK 
ALL REQUIRED CLEANUP 
COMPLETED. 
DD DPG-047 MAR 2003 

2004 

DPG-049 PCB STORAGE HUT 
(FRIES PARK) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 

1994 
 

DPG-050 DISPOSAL AREA, NE 
CAMELBACK RIDGE 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

1998 

DPG-051 EVAPORATION POND 
NEAR DTC 

CLEAN CLOSURE.  
DECISION DOCUMENT EXPECTED.  

2006 

DPG-053 WASTE BURIAL SITES 
DURRAND ROAD 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

1998 

DPG-059 PAD & 3X STORAGE 
AREA @ CARR 
FACILITY 

ALL REQUIRED CLEANUP 
COMPLETED 
DD DPG-059 APR 2001 

2003 

DPG-062 AMMO IGLOOS @ 
CARR FAC 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

1998 

DPG-063 SEPTIC TANK 
/DRAINFIELD @ CARR 
FACILITY 

ALL REQUIRED CLEANUP 
COMPLETED 
DD DPG-063 LEACHFIELD AUG 2003 
DD MULTIPLE SITES-WASTE/SLUDGE 
REMOVAL APR 2001 

2002 

DPG-064 WASTE BURIAL SITE 
(SE TOWER GRID) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

1999 

DPG-065 LANDFILL (WHITE 
SAGE FLATS) 

ALL REQUIRED CLEANUP 
COMPLETED 
 

2004 

DPG-066 DISPOSAL AREA 
NEAR HILL 5700 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

1999 

DPG-067 LANDFILL (NORTH 
CEDAR MOUNTAIN) 

TRANSFERRED TO USACE AS A 
FUDS SITE. 
 

1991 

DPG-069 POL AST AREA @ 
ENGLISH VILLAGE 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
 

1991 

DPG-070 DISTURBED AREA 
(ANIMAL WASTE 
DUMP)(EV) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
 

2001 

DPG-071 SKEET RANGE (EPIC-
2A) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

1991 
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AEDB-R 
# Site Title Documentation/Reason for NFA NFA 

Date 
DPG-072 SAND/GRAVEL PITS 

(EPIC-2C) 
STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

1991 

DPG-073 HORSE STABLE AREA 
(EPIC-3A) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

1991 

DPG-074 TRENCH, CONTENTS 
UNKNOWN (EPIC-3B) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

1991 

DPG-075 OLD FRIES PARK 
SEWAGE LAGOON 
(EPIC-3D) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DD WASTE REMOVAL SEP 2006 

2005 

DPG-076 STAINED/DISTURBED 
GROUND (EPIC-3F) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

1991 

DPG-077 EX-ASPHALT PILE 
LITTLE GRANITE MTN 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

2005 

DPG-078 GROUND SCARS 
(EPIC-4C) 

ALL REQUIRED CLEANUP 
COMPLETED 
 

1993 

DPG-081 FORMER MUNITIONS 
STORAGE IGLOO 
(1942-80) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

1999 
 

DPG-082 WASTE PILE (E OF 
MICHAEL AAF)(EPIC-
7A) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

1998 

DPG-083 GROUND STAINS 
(EPIC-8A) 

ALL REQUIRED CLEANUP 
COMPLETED 
 

1991 

DPG-084 FILL MATERIAL 
TRENCHES (EPIC-8B) 

ALL REQUIRED CLEANUP(S) 
COMPLETED 
 

1991 

DPG-085 DUNE FIELD BORROW 
AREA (EPIC-8B) 

ALL REQUIRED CLEANUP(S) 
COMPLETED 
 

1991 

DPG-086 FORMER COAL PILES 
@ DITTO FAC (EPIC-
9A) 

ALL REQUIRED CLEANUP(S) 
COMPLETED 
 

1991 

DPG-088 BORROW PIT 
LOCATIONS (EPIC-9C) 

ALL REQUIRED CLEANUP(S) 
COMPLETED 
   

1993 
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AEDB-R 
# Site Title Documentation/Reason for NFA NFA 

Date 
DPG-091 ASPHALT PILE SO OF 

BAKER 
ALL REQUIRED CLEANUP(S) 
COMPLETED. 
UDEQ AGREED IN AN AUGUST 2000 
MEETING THAT THIS SITE MAY BE 
ADDED TO OUR PERMIT MOD 
CLOSING FURTHER ACTIONS AT 
THIS SITE. 

2000 

DPG-092 LANDFILL (NO EAST 
OF BAKER) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

2001 

DPG-093 EXCAVATION/TRENCH
ES (EPIC-12A) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

2001 

DPG-094 BORROW PIT SOUTH 
OF BAKER (EPIC-12B) 

ALL REQUIRED CLEANUP(S) 
COMPLETED 
 

1991 

DPG-095 BORROW PIT SE OF 
GRANITE  PEAK (EPIC-
13B) 

ALL REQUIRED CLEANUP(S) 
COMPLETED 

 

1991 

DPG-096 CONCRETE DEBRIS, S 
OF MICHAEL AAF 

ALL REQUIRED CLEANUP(S) 
COMPLETED 
 

2001 

DPG-099 3X DISPOSAL AREA 
VIC E CAMELBACK 
MTN 

ALL REQUIRED CLEANUP(S) 
COMPLETED 
DD MULTIPLE-SITE ACCESS 
CONTROL 
MEASURES SEP 2006 

2004 

DPG-100 DITTO AREA WATER 
AQUIFERS 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

1991 

DPG-101 WASTE DISPOSAL 
SITE (EAST OF WIG 
GRID) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DD WASTE REMOVAL SEP 2006 

1999 

DPG-102 NEW SANITARY 
LANDFILL, WEST OF 
FRIES PARK 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
 

1991 

DPG-103 DECON PAD @ BLDG 
9411, WEST GRANITE 
MTN 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DD WASTE REMOVAL SEP 2006 

1999 

DPG-104 DECON PAD, 
JUNCTION 
TANGO/BURNS/VICTO
RY 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DD WASTE REMOVAL SEP 2006 

1999 
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AEDB-R 
# Site Title Documentation/Reason for NFA NFA 

Date 
DPG-107 DECONTAMINATION 

PAD (TOWNER GRID) 
STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DD WASTE REMOVAL SEP 2006 

1999 

DPG-108 BE & C14 WASTE 
DISPOSAL AREA (EPIC 
3-2) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

1998 

DPG-109 BE & C14 WASTE 
DISPOSAL AREA (EPIC 
3-2) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

1998 

DPG-110 BE & C14 WASTE 
DISPOSAL AREA (EPIC 
3-2) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

1999 

DPG-111 BE & C14 WASTE 
DISPOSAL AREA (EPIC 
3-2) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

1999 

DPG-113 LANDFILL POLE LINE 
ROAD 

ALL REQUIRED CLEANUP(S) 
COMPLETED 
DD WASTE REMOVAL SEP 2006 

2004 

DPG-116 LANDFILL NYE ROAD ALL REQUIRED CLEANUP(S) 
COMPLETED 
DD WASTE REMOVAL SEP 2006 

2004 

DPG-117 WASTE DISPOSAL PIT 
(FALCONER ROAD) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DD WASTE REMOVAL SEP 2006 

2001 

DPG-118 TEST VAT (1940-
1050S) (EAST OF V-
GRID) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DD WASTE REMOVAL SEP 2006 
 

2005 

DPG-119 OB/OD PAN, 4 MI EAST 
OF CARR FACILITY 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
 

1993 

DPG-120 BURN FACILITY IN 
BLDG 5710 

ALL REQUIRED CLEANUP(S) 
COMPLETED 
 

1992 

DPG-121 INCINERATOR, BAKER 
LAB BASEMENT 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

1992 

DPG-122 INCINERATOR, BAKER 
LAB BASEMENT 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
   

1999 
 

DPG-123 INCINERATOR 
(BAKER) BLDG 202 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
UDEQ CONCURRENCE WITH 
PARSONS RFI PHASE I REPORT 
RECOMMENDING NFA MARCH 98. 

1998 
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AEDB-R 
# Site Title Documentation/Reason for NFA NFA 

Date 
DPG-124 3X/5X CARR FACILITY 

INCINERATOR 
ALL REQUIRED CLEANUP(S) 
COMPLETED 
DD MULTIPLE-SITE ACCESS 
CONTROL 
MEASURES SEP 2006 

2004 

DPG-125 AVERY BOILER 
BLOWDOWN SUMP 
(DITCH) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

1992 

DPG-126 YELLOW JACKET 
AREA 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
 

1991 

DPG-127 SOUTHERN TRIANGLE 
AREA (INCL RISING 
SUN) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
 

1991 

DPG-128 PESTICIDE STORAGE 
BLDG, ENGLISH 
VILLAGE 

ALL REQUIRED CLEANUP(S) 
COMPLETED 
DD DPG-128 SOILS JUN 2003 
DD MULTIPLE SITES-WASTE/SLUDGE 
REMOVAL APR 2001 

2004 

DPG-130 SUMP, AAFES GAS 
STATION, ENGLISH 
VILLAGE 

ALL REQUIRED CLEANUP(S) 
COMPLETED 
DD WASTE REMOVAL SEP 2006 

2004 

DPG-131 HWHA-1 (PAINT SHOP 
WASTES) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
SITE IS A 90 DAY HAZ WASTE AREA 
IN CURRENT OPERATION. 

1997 

DPG-132 HWHA-2 (MOTOR 
VEHICLE SHOP 
WASTES) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
THIS SITE IS A 90 DAY HAZ WASTE 
STORAGE AREA. 

1997 

DPG-134 HWHA-4 (CHEM LAB 
3X WASTES) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
THIS SITE IS A 90 DAY HAZ WASTE 
STORAGE AREA NOT DERA 
ELIGIBLE. 

1997 

DPG-135 HWHA-5 (PHOTO 
WASTES) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
THIS SITE IS A 90 DAY HAZ WASTE 
STORAGE AREA NOT DERA 
ELIGIBLE. 

1997 

DPG-136 HWHA-6 (TEST 
GENERATED 
WASTES) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
THIS SITE IS A 90 DAY HAZ WASTE 
STORAGE AREA NOT DERA 
ELIGIBLE. 

1997 
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AEDB-R 
# Site Title Documentation/Reason for NFA NFA 

Date 
DPG-137 HWHA-7 (GRID OPNS 

BRANCH WASTES) 
NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
THIS SITE IS A 90 DAY HAZ WASTE 
STORAGE AREA NOT DERA 
ELIGIBLE. 

1997 

DPG-138 HWHA-8 (LUB OIL-
ANTIFREEZE) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
THIS SITE IS A 90 DAY HAZ WASTE 
STORAGE AREA NOT DERA 
ELIGIBLE. 

1997 

DPG-139 HWHA-9 (MOTOR OIL-
ANTIFREEZE) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
THIS SITE IS A 90 DAY HAZ WASTE 
STORAGE AREA NOT DERA 
ELIGIBLE. 

1997 

DPG-140 HWHA-10 (BATTERIES 
& KOH SOL) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
THIS SITE IS A 90 DAY HAZ WASTE 
STORAGE AREA NOT DERA 
ELIGIBLE. 

1997 

DPG-141 HWHA-11 (MOTOR 
VEHICLE SHOP 
WASTES) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
THIS SITE IS A 90 DAY HAZ WASTE 
STORAGE AREA NOT DERA 
ELIGIBLE. 

1997 

DPG-142 HWHA-12 (2X WASTE 
FOR INCINERATOR) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
THIS SITE IS A 90 DAY HAZ WASTE 
STORAGE AREA NOT DERA 
ELIGIBLE. 

1997 

DPG-143 HWHA-13  (3X 
MATERIAL) 

THE STRUCTURE IS A <90-DAY HW 
STORAGE UNIT. THE AREA AROUND, 
UNDER AND ADJACENT TO THE 
STRUCTURE IS BEING 
INVESTIGATED AS PART OF DPG-60. 

1997 

DPG-144 HWHA-14 (BLEACH, 
LAB, SOLUTIONS) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
THIS SITE IS A 90 DAY HAZ WASTE 
STORAGE AREA NOT DERA 
ELIGIBLE. 

1997 

DPG-145 HWHA-15 (ENGLISH 
VILLAGE AUTOSHOP) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
THIS SITE IS A 90 DAY HAZ WASTE 
STORAGE AREA NOT DERA 
ELIGIBLE. 

1997 
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AEDB-R 
# Site Title Documentation/Reason for NFA NFA 

Date 
DPG-146 TANK TRUCK H2 S04 STUDY COMPLETED, NO CLEANUP 

REQUIRED 
1993 

DPG-147 AST DECON PAD 
C-8 EMULSION 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 

1993 

DPG-148 HEALTH CLINIC TANK 
#1 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 

1993 

DPG-149 HEALTH CLINIC TANK 
#2 

ALL REQUIRED CLEANUP(S) 
COMPLETED 

1993 

DPG-151 STAINLESS STEEL 
SUMP CARR (3X) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
 

1997 

DPG-152 STAINLESS STEEL 
HOLDING TANK, CARR 
(3X) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
 

1997 

DPG-153 STAINLESS STEEL 
SUMP CARR (3X) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
 

1997 

DPG-155 WASTE TANK, DTC, 
CARR (3X) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
PART OF ACTIVE SYSTEM 

1996 

DPG-156 AST, DTC, CARR (3X) NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
PART OF ACTIVE SYSTEM 

1996 

DPG-157 SUMP, DTC, CARR 
(3X) 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
PART OF ACTIVE SYSTEM 

1996 

DPG-158 EVAPORATION POND 
NORTH OF MICHAEL 
AAF 

ALL REQUIRED CLEANUP(S) 
COMPLETED 
DD DPG-158 JUN 2003 

2004 

DPG-159 INCINERATOR, 
ENGLISH VILLAGE 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 

1999 

DPG-160 AIR FORCE PAD  
777 LF # 1 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEP 2006 

1995 

DPG-161 AIR FORCE PAD 
777 LF # 2 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEP 2006 

1995 

DPG-162 DECON PAD NORTH 
OF AVERY 

ALL REQUIRED CLEANUP(S) 
COMPLETED 
DD DPG-162 JUN 2003 
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEP 2006 

2003 
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AEDB-R 
# Site Title Documentation/Reason for NFA NFA 

Date 
DPG-163 FIRE TRAINING AREA ALL REQUIRED CLEANUP(S) 

COMPLETED 
DD DPG-163 AUG 2003 
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEP 2006 

2005 

DPG-164 AVERY WASH RACK # 
1 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEP 2006 

1996 

DPG-165 AVERY WASH RACK # 
2 

ALL REQUIRED CLEANUP(S) 
COMPLETED 
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEP 2006 

2003 

DPG-166 AVERY WASH RACK # 
3 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEP 2006 

1996 

DPG-167 CONT SOIL @ DITTO 
BLDG 4358 

ALL REQUIRED CLEANUP(S) 
COMPLETED 
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEP 2006 

2003 

DPG-168 CAR WASH RACK DD DPG-168 JUL 2003 
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEP 2006 

2006 

DPG-169 BAKER VEHICLE 
WASH RACK 

ALL REQUIRED CLEANUP(S) 
COMPLETED 
DD DPG-169 AUG 2003 
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEP 2006 

2004 

DPG-170 STEAM CLEANING 
ENGLISH VILLAGE 
STARK ROAD 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DD MULTIPLE-SITE ACCESS 
CONTROL MEASURES SEP 2006 

1996 

DPG-171 BLDG 2006 BAKER 
AREA - BZ 
CONTAMINATION 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DD WASTE REMOVAL SEP 2006 

2005 

DPG-172 OLD BATTERY SHOP 
AVERY AREA (BLDG 
1006) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DD WASTE REMOVAL SEP 2006 

2004 

DPG-174 STORAGE SHEDS AT 
BAKER 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 

1998 

DPG-175 ACID 
NEUTRALIZATION 
TANK – AVERY AREA 

COMBINED WITH DPG-41 FOR RFI 
PHASE II ACTIVITIES. 

2004 
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AEDB-R 
# Site Title Documentation/Reason for NFA NFA 

Date 
DPG-176 ACID DILUTION BOX – 

4026 DITTO 
ALL REQUIRED CLEANUP(S) 
COMPLETED 
 

1999 

DPG-178 PHOTO PROCESSING 
BUILDING – DITTO 
($258) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
UDEQ AGREED WITH NFA AT 10 AUG 
00 MEETING. 

2001 

DPG-179 BLDG 3342, 3048 
SUMPS 

RISK BASED INDUSTRIAL CLOSURE 2004 

DPG-181 X-RAY LAB, CARR 
FACILITY (BLDG 3131) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
UDEQ AGREED TO NFA 
DESIGNATION IN AUG 2000.  
 

2001 

DPG-182 OPEN DETONATION 
UNIT/ SUPPRESSIVE 
TEST SHIELD 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

2001 

DPG-184 AIR FILTER SYSTEM, 
BLDG 1004 

COMBINED WITH DPG-41 FOR RFI 
PHASE II ACTIVITIES. 
   

2001 
 

DPG-185 OLD CHEMICAL 
LABORATORY – DITTO 
AREA (4165) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
 

2005 

DPG-186 NEW CHEMICAL 
LABORATORY – DITTO 
AREA 

INVESTIGATION OF THIS SITE 
COMBINED WITH DPG-185. 
 

1996 

DPG-187 PRINT SHOP – 
ENGLISH VILLAGE 
(5466) 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
SEWAGE LINES FROM THIS SHOP 
WILL BE INCLUDED WITH SWMU 44 
(EV SEWER SYSTEM). 

2001 

DPG-188 WASTE PIT – NORTH 
OF RISING SUN GRID 
 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DD WASTE REMOVAL SEP 2006 

2004 

DPG-190 RANGER LANDFILL AT 
PRIME ROAD GRAVEL 
PIT 

ALL REQUIRED CLEANUP(S) 
COMPLETED 
CLOSURE CERTIFICATION DEC19, 
2004 

2003 

DPG-191 LANDFILL – WEST OF 
EXISTING LANDFILL 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DSHW APPROVAL FOR NFA BASED 
ON PHASE I RFI IN SEPT. 2001 
 

2001 
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AEDB-R 
# Site Title Documentation/Reason for NFA NFA 

Date 
DPG-193 DECON PAD – WEST 

OF GRANITE 
MOUNTAIN 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DSHW APPROVAL OF PERMIT MOD 
SEPT. 2001. 

2006  

DPG-195 INCINERATOR EAST 
OF CARR 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DSHW APPROVAL FOR NFA BASED 
ON PHASE I RFI IN SEPT. 2001 
 

2001 

DPG-196 INCINERATOR EAST 
OF CARR 

ALL REQUIRED CLEANUP(S) 
COMPLETED 
UDEQ NFA'D IN OCT 01 

1999 

DPG-198 X-RAY PROCESSOR – 
HEALTH CLINIC 

NOT ELIGIBLE FOR ER,A/BRAC 
FUNDING 
 

1997 

DPG-202 WASTE PILE AT CPI 3 
(NOW DPG-114) 

THIS SWMU HAS BEEN COMBINED 
WITH SWMU 114. PROBABLE BIO 
HAZARD AT THE SITE AND NO 
EVALUATION STANDARDS ARE AVAIL 
AT THIS TIME 

1998 

DPG-203 LANDFILL NORTH OF 
APG 

ALL REQUIRED CLEANUP(S) 
COMPLETED 
 

1999 

DPG-205 GRASSY PLOTS GRID, 
EAST OF BAKER 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DD WASTE REMOVAL SEP 2006 

2005 

DPG-206 SURFACE DISPOSAL 
AREA, NW OF 
MICHAEL AAF 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DD WASTE REMOVAL SEP 2006 

2006 

DPG-212 M55 ROCKET TEST 
SITE, SO TOWER 
GRID 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
MULTIPLE-SITE ACCESS CONTROL 
MEASURES SEP 2006 

2003 

DPG-214 DECONTAMINATION 
PAD, TARGET S 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 
DD WASTE REMOVAL SEP 2006 

2005 

DPG-216 TRASH PIT, GRANITE 
MTN 

STUDY COMPLETED, NO CLEANUP 
REQUIRED 

2005 
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Initiation of IRP:   1979 
 
Past Phase Completion Milestones 
 
1979 
Initial Installation Assessment (IA)    Apr 79 
1988 
Update of Initial IA       Jul 88 
IR Program Plan       Nov 88 
1992 
RCRA Facility Assessment     Mar 92 
1995 
Nature & Extent Inv (Consent Order SWMUs)   May 95 
1996 
Closure Plans (Consent Order SWMUs)    Sep 96 
RFI (Corrective Action SWMUs) (Phase I)   Oct 96 
1998 
Interim Removal Actions      Dec 98 
 
Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates: DD 
completed on a site-specific basis as needed. 
 
Projected Construction Completion Date of IRP and Removal from NPL: 2015+ 
 
Schedule for Next Five Year Review: 2011 (5 years post-PBC) 
 
Estimated Completion Date of IRP (including LTM phase): 2043+ 

IRP Schedule



AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
DPG-002 LTM 203307
DPG-003 LTM 203804

RFI
DES
CMI(C)

DPG-009 LTM 203809
RFI
DES
CMI

DPG-014 LTM 203804
DPG-017 LTM 203804
DPG-021 LTM 203804

RFI
DES
CMI
RFI
DES
CMI
LTM 203909

DPG-035 RFI
DPG-037 LTM 203704
DPG-039 LTM 203809
DPG-041 RFI
DPG-043 LTM 203508
DPG-052 LTM 203804
DPG-054 LTM 203804

DES
CMI
CMI(O)
LTM 204304

DPG-056 LTM 203804
DES
CMI
LTM 203904

DPG-011 

DPG-031 

DUGWAY PROVING GROUNDS IRP SCHEDULE
(Based on current funding constraints)

DPG-004 

DPG-032 

DPG-055 

DPG-058 

Dugway Proving Ground - DERP Installation Action Plan



AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

DUGWAY PROVING GROUNDS IRP SCHEDULE
(Based on current funding constraints)

RFI
DES
CMI
RFI
DES
CMI
CMI(O)
LTM 204212

DPG-079 LTM 203804
DPG-090 LTM 203706

IRA
CMI
LTM 203710
RFI
DES
CMI

DPG-133 RFI
DPG-150 RFI
DPG-154 RFI
DPG-173 RFI
DPG-177 RFI

CMS
DES
CMI

DPG-183 RFI
RFI
DES
CMI
LTM 203910

DPG-194 LTM 203804
CMS
DES
CMI(C)
LTM 203809

DPG-192 

DPG-197 

DPG-061 

DPG-097 

DPG-114 

DPG-180 

DPG-060 

Dugway Proving Ground - DERP Installation Action Plan



AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

DUGWAY PROVING GROUNDS IRP SCHEDULE
(Based on current funding constraints)

CMS
DES
CMI(C)
LTM 203809

DPG-200 LTM 203804
DPG-201 LTM 203809

RFI
DES
CMI(C)
LTM 203910

DPG-207 LTM 203804
DPG-208 RFI
DPG-209 RFI
DPG-210 RFI
DPG-211 RFI
DPG-213 LTM 203804
DPG-215 LTM 203804

CMI(C)
CMI(O) 201709

DPG-199 

DPG-204 

PBC 05

Dugway Proving Ground - DERP Installation Action Plan
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Prior Years Funds  
 
Total Funding up to FY04:  $60,267K 
 
Year Site Information    Expenditures FY Total 
FY05 RI      $873K 
 RA(C)      $108K 
 RD      $    2K 
 LTM      $    3K     
Total FY05:  $986K 
 
Total Prior Year Funds:  $61,253K 
 
Current Year Requirements 
Year Site Information    Requirements FY Total 
FY06       $12,000K  $12,000K  
  
 
Total Future Requirements:  $54,909K  
 
Total IR Program Cost (from inception to completion of the IRP):  $128,162K 
 

IRP Costs 
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Dugway established a Restoration Advisory Board (RAB) in FY00.  RAB members are 
from the following communities: English Village (DPG), Skull Valley, Grantsville, Rush 
Valley, Stansbury, Tooele, and Vernon.  In addition, representatives from local 
government, U.S. Environmental Protection Agency, DSHW, and Dugway sit on the RAB. 
 
The RAB established a charter and working groups during 2000.  RAB meetings are being 
held on a semiannual basis, in conjunction with Technical Review Committee meetings.  
Information repositories have been established at the DPG Directorate of Environmental 
Program, Tooele County Library, University of Utah and UDEQ-DSHW.  RAB members 
are being provided program status updates through slide shows and handouts.   
 
Dugway requested TAPP funds for FY 2001.  The RAB did not submit a project request to 
access TAPP funding. 

Community Involvement
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